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Some of the 200 participants in the March 30 coordination meeting organized by Independent Directorate of Local 

Governance in Paktya Province listen to one of the principal speakers. 
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INTRODUCTION 
 

PROGRAM PROFILE   Stability in Key Areas (SIKA) - East, together with the Afghan Ministry of Rural 

Rehabilitation and Development (MRRD) and the Independent Directorate of Local Governance 

(IDLG), is working on strengthening governance and service delivery to improve stability in conflict-

affected districts of southeastern Afghanistan. 

Life of Project   December 2011 - September 2015 

Area of Operation    SIKA-East is active in all 21 originally targeted districts in five provinces in 

southeastern Afghanistan: Ghazni, Khost, Logar, Maydan Wardak, and Paktya. The following are the 

SIKA-East districts of operation:  

• Andar, Bahrami Shahid (Jaghatu), Dih Yak, Khwaja Umari, and Qarabagh in Ghazni Province;  

• Gurbuz, Jaji Maidan, Mando Zayi, and Tani in Khost Province;  

• Baraki Barak, Khoshi, and Mohammad Agha in Logar Province;  

• Chaki Wardak, Jalrez, Nirkh, and Saydabad in Maydan Wardak Province; and  

• Ahmad Abad, Laja Ahmad Khail, Laja Mangal, Zadran (and the Garda Serai area of Zadran), and 

Zurmat in Paktya Province. 

In March 2014, USAID and SIKA-East’s government partners agreed to expand the program into the 

following new districts, including two in the newly targeted province of Paktika: 

• Muqur in Ghazni Province;  

• Nadir Shah Kot in Khost Province;  

• Maydan Shahr in Maydan Wardak Province;  

• Ali Khel (Aryoub Jaji), Sayed Karam, and Mirzaka in Paktya Province; and 

• Sharan and Yousuf Khel in Paktika Province. 

CHALLENGE    The lack of development and a concurrent lack of good governance, especially at the 

district level and its link to provincial administration, threaten to erode the legitimacy of the Afghan 

government and further impede its ability to expand authority and deliver basic services throughout 

the country. An ensuing credibility gap causes communities to lose confidence in governance 

institutions, thereby fueling the insurgency and creating instability. 

OBJECTIVES  The primary objective of the SIKA-East program is to promote good governance and 

service delivery in targeted districts with the intended effects of promoting stability and reducing the 

impact of the insurgency through capacity building with MRRD and IDLG in the areas of intervention. 

The program is focusing on three key areas: 

 Engagement and building relationships between provincial and district entities and constituencies;  

 Improved technical capacity for good governance; and 

 Enhanced service delivery in community requests for stabilizing interventions. 

To achieve these objectives, SIKA-East is working closely with expanded District Development 

Assemblies (DDA), or so-called DDA Pluses (DDA+) – informal, voluntary, highly representative 

district bodies, consisting of District Governors (DG), DDA members, and traditional and pro-

fessional authorities, such as religious leaders and respected professionals. Women’s inclusion in these 

bodies is essential to the SIKA-East Gender Mainstreaming Strategy. 
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DDA+ Capacity Building   The program is conducting a wide-ranging capacity building program for 

DDA+s, enabling them to: 

(i) Identify, analyze, and monitor root causes of local instability; 

(ii) Develop and execute strategic plans to address the identified concerns; and  

(iii) Forge alliances and generate public activism to raise awareness about, and advocate for, district 

stability and improved governance. 

This core curriculum under the program is known as Stability Planning Process (SPP) and has now 

been completed in all 21 original districts. 

The SIKA-East capacity building program consists of trainings in three thematic areas:  

• Stability: Stability Planning Process, Verification of Sources of Instability, Root Causes and 

Solutions, Stakeholder Orientation, and Governance Foundation; 

• Outreach: Fundraising, Lobbying, Negotiation Strategy, Unity Building, and Resource Dialogue and 

Advocacy; and 

• Technical Training: Grant Process and Application Development, Grant Management, Infra-

structure Project Planning, Infrastructure Project Implementation, and Operation and Maintenance. 

This program as a whole creates opportunities for local leaders to discuss compelling governance 

concerns and solutions with district and provincial authorities and jointly develop plans to address 

them. The model used by SIKA-East encourages district entities to make their own decisions, lead the 

planning process, and acquire the competencies to strategically plan, design, resource, and manage 

district-level interventions independently. In the Option Period, SIKA-East will work closely with 

MRRD’s National Area Based Development Program (NABDP), particularly during the community 

engagement and planning phases, and rely on the program’s community mobilization practices and 

technical expertise to identify priority projects in the new SIKA-East districts. 

Transition Initiatives   SIKA-East is in the process of designing and operationalizing a set of new 

capacity building initiatives in support of the transition to stronger stability planning and service 

delivery led by the Government of the Islamic Republic of Afghanistan (GIRoA). These complement 

the existing core curriculum of trainings and grant assistance, and target the institutional strengthening 

needs of Provincial Rural Rehabilitation and Development (PRRD), IDLG, and provincial and district 

entities. Transition initiatives activities are designed to enable the entities to assume an increasingly 

more active role in SIKA-East and public administrative processes in general and also prioritize 

activities to address underlying systemic and institutional deficiencies. 

Grants   Complementing capacity building to enable effective local governance, SIKA-East offers 

grants to district entities to enhance service delivery and assist implementation of community-

identified conflict-sensitive initiatives, predominantly small-scale infrastructure projects intended to 

improve social cohesion and strengthen the relationship between the communities and district 

authorities. These projects serve SIKA-East objectives both in terms of process and of product: a key 

concern identified throughout the districts is the lack of communities’ ability to collectively prioritize 

and / or reach out to available resources and offices to obtain government services. The SIKA-East 

grants program connects communities with their government and represents the practical application 

of SIKA-East’s capacity building programs in resource mobilization and grant management. 

The overall SIKA-East result is a sound, local-level analysis of district instability dynamics, coupled with 

a ground-up plan of interventions to remedy it, local capacity to implement and manage it, and 

governmental ability to effectively communicate the challenges and the results to their constituents.  
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Several of the 100-plus men who attended the communications plan implementation meeting in Khoshi District of 

Logar Proince this month 
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March Achievements 

 Agreement reached to expand SIKA-

East into two districts of the newly 

targeted province of Paktika, as well as 

into six new districts in Ghazni, Khost, 

Maydan Wardak, and Paktya Provinces 

 21 infrastructure grants, valued at 

$623,468, awarded, including the first 

grant in Zadran District of Paktya 

Province 

 Nine grant projects, valued at $207,194, 

completed in Baraki Barak and 

Mohammad Agha Districts in Logar 

Province and in Saydabad District in 

Maydan Wardak Province 

 69 capacity building sessions conducted 

in 21 districts, with 711 men and 52 

women trained in stability, outreach, 

and technical skills 

 27 communication plan implementation 

meetings held in 17 districts in all five 

provinces 

 

Cumulative Results 

 Program active in all 21 originally 

planned districts of eastern Afghanistan 

 Twenty-two District Project Portfolios 

in various stages of implementation 

 711 trainings conducted for 16,648 men 

and 5,372 women (24%) since the 

beginning of the program 

 193 grants valued at $6,740,804 

awarded, and 66 worth over $2.6 

million completed 

 585 coordination meetings held across 

the districts, often resulting in 

successful advocacy initiatives 

strengthening community resiliencies 

 

EXECUTIVE  

SUMMARY 
  

The SIKA-East Monthly Report provides an overview of 

achievements made during March 2014, the fifth month of 

the third fiscal year (FY) of program implementation. 

Afghan Leadership  SIKA-East is currently being imple-

mented by 684 staff members, of whom 97% are Afghan 

nationals. Fifteen percent of the Afghan employees occupy 

senior management positions. Sixty-five percent of the 

Afghan staff are based in the five provinces and 21 districts 

where SIKA-East currently operates, embedded within 

PRRD and district government offices at provincial and 

district levels, respectively. Women make up 8% of the 

total staff. 

Option Period Programming  USAID, SIKA-East, 

MRRD, and IDLG are in the process of aligning the pro-

gram option period objectives with the government part-

ners’ priorities. In agreement with MRRD and IDLG, SIKA-

East will pilot the so-called SIKA-Light Option in a limited 

number of districts identified as a priority by the govern-

ment partners and USAID.  SIKA-Light will include targeted 

activities, such as capacity building, coordination meetings, 

and limited infrastructure projects. At MRRD’s request, 

SIKA-East continues to explore integrating the National 

Area Based Development Program (NABDP) model of 

engagement, structures, and systems, as well as assist the 

establishment of the upcoming District Community 

Councils (DCC) and provide specialized capacity assess-

ments and training. 

RESULTS 

Institutional Strengthening and Stability  In March, 

MRRD/Community Led Development Department (CLDD) 

and SIKA-East jointly conducted a four-day Local Gover-

nance training for District Social Workers (DSW) and 

community mobilizers and managers from NABDP. The 

total number of trainees was 40 and included three women. 

The main objectives of this training were to integrate 

MRRD and SIKA-East curricula on stakeholder identifi-

cation and community engagement and strengthen the 

knowledge base of the DSWs and NABDP community 
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mobilizers on key roles and functions of sub-national entities, including DDAs, Community 

Development Councils (CDC), and DCCs. 

Also in March, SIKA-East and MRRD/CLDD senior staff continued discussions on an upcoming training 

that will focus on the role of DSWs in community development. The training will be based on a 

workshop on community facilitation that selected CLDD members recently attended during a study 

trip in Indonesia. CLDD and SIKA-East are currently adapting the training materials to the context of 

Afghanistan and preparing the delivery to DSWs and NABDP community mobilizers in SIKA-East 

districts.  

Capacity Building   During March, 69 training activities were conducted in 21 districts. A total of 

763 participants – 711 men and 52 women – were trained in Infrastructure Project Planning and 

Implementation, Grants Management, and Resource Dialogue and Advocacy. As these training sessions 

often take place over several days, SIKA-East also calculates the total days passed in training (person-

days): men received 1,551 person-days of training, while training days for women were 61, or a total 

of 1,612 person-days of training delivered during the month. 

As of March 31, the program has conducted 711 trainings for 16,648 men and 5,372 women since the 

beginning of SIKA-East. Male trainees have undergone 39,826 person-days of training, and women 

10,837 – for a cumulative total of 50,657 person-days of training provided under the program. Please 

note that SIKA-East’s ongoing data revision may result in fluctuations in the cumulative results of the 

capacity building program. 

 

 

 

 

 

 

 

 

 

 

 

 

As a result of SIKA-East’s capacity building in outreach skills, eleven new advocacy efforts were 

recorded in March, initiated independently by SIKA-East trainees and each related to a local concern 

not covered otherwise by the program. During the month, for example, advocacy efforts succeeded in 

collecting money throughout Saydabad District in Maydan Wardak Province to purchase books and 

stationery supplies for girls schools in Tangi Valley. In Ahmad Abad District in Paktya Province, a 

group that included the District Governor, DDA, and local tribal leaders met with the contractor 

responsible for repairs of the Machalgho Dam and persuaded him to return to work on the project. 

And in Dih Yak District of Ghazni Province, a similar group met with the MRRD Deputy Minister and 

the Ghazni PRRD Director and succeeded in obtaining an order that repair work begin on the Kewan 

Dam. 
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Transition Initiatives   In support of the transition to stronger GIRoA-led participatory planning and 

service delivery at the district and provincial levels, SIKA-East and IDLG continued to plan for a series 

of trainings on Advocacy, Lobbying, Fundraising, Negotiation, and Conflict Management, specifically for 

DGs and their staff. The training, as well as other communications activities in support of DG offices, 

is coordinated with IDLG’s Communications Department and aligned with the ministry’s recently 

issued Media and Communications Strategy. In January, Advocacy training was conducted in Ghazni, 

and in February, the Advocacy trainings for Khost, Logar, Maydan Wardak, and Paktya were held and 

additional trainings completed. A detailed report for all five trainings was distributed to USAID and 

IDLG. In March, the ongoing trainings continued in all five provinces. 

The results of the recently conducted assessment of the five PRRD offices were finalized at the end of 

January, and an additional five assessments were conducted for District Governor offices (DGO) 

during that month. The detailed reports on the five PRRD offices were submitted to SIKA-East, and 

the vendor had them translated. During March, the reports were shared with the PRRD Directors, 

and their comments and suggestions are being incorporated in the final versions, which will be ready 

in April. The vendor also completed the draft reports on the DGOs and is preparing to share them 

with each DG during the next few weeks. 

In the meantime, the recruitment of long-term engagement officers, to fill positions in PGOs and 

DGOs, continued as a joint effort with the governmental partners. All three positions were 

announced, applications have been received, and interviews are being held. For the important position 

of Provincial Governor Sector Services Engagement Officer, only one candidate was selected, and the 

position is being readvertised to solicit candidates for the other four provinces. 

Grants  Since the beginning of its operations, SIKA-East has awarded a total of 193 grants with a 

value of $6,740,804, each addressing a local source of instability in its area of operation. Sixty-six 

grants have been completed so far, investing a value of $2,600,175 in local communities in support of 

governance and stability. This figure includes 15 grants that have passed the mandatory three-month 

monitoring phase and are now considered officially closed. Another 127 grants, with a value of 

$4,140,629, are being implemented in 19 districts. All SIKA-East–funded grants are designed to 

increase community participation in the implementation of projects and provide opportunity for 

substantial involvement of provincial and district entities in project monitoring and quality control.  

Infrastructure Grants   In March, SIKA-East awarded 21 new small-infrastructure grants, with a 

combined value of $623,468, for projects in 12 districts. 

In support of infrastructure grants, SIKA-East completed the engineering designs for 33 projects 

planned in 14 districts. As of the end of the month, SIKA-East had completed the designs of 292 

projects, with a total value of $14 million. In addition, 57 engineering designs are in various stages of 

field surveys and drafting. These are estimated to be nearly $2.3 million in value. 

Non-infrastructure Grants   A total of 63 non-infrstructure projects have been identified by 

district entities and local communities, targeting all 21 districts of the current five provinces. These 

include various vocational trainings, in particular a number of livelihoods trainings for women, as well 

as complementary activities to ensure the viability of such initiatives and connect them with other 

ongoing government programs. 

The first nine non-infrastructure grants, with a combined value of $152,485, were awarded in January 

and February for training in tailoring, embroidery, fruit and vegetable processing, and veterinary 

services. Two of the projects were completed in those two months, and three more during March. 

On March 3, SIKA-East awarded a grant, with a value of $12,463, for veterinary training in Dih Yak 

District in Ghazni Province; that training too was completed later in the month. 
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Transition Initiatives Grants  Several grant application packages for transition initiatives are in 

various stages of development, award, and completion. Their individual status is reported in the 

Transition Initiatives section of the report (pp. 17-21). 

 

0

5

10

15

20

25

30

Number of Awarded Grants: Infrastructure and Non-infrastructure 

(Ongoing, Completed and Closed) 

Infrastructure Non-infrastructure



Stability in Key Areas (SIKA) – East 

 

 

8   SIKA-EAST MONTHLY REPORT MARCH 2014 

 

 

  

  

PROGRESS TOWARDS 

IMMEDIATE OUTCOMES 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Men attending an Infrastructure Project Implementation training in Baraki Barak District of Logar Province follow 

the instruction and take notes. 
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PROGRESS TOWARD IMMEDIATE 

OUTCOMES 
 

Starting in October 2013 and continuing throughout March, SIKA-East has begun implementing data 

management systems for all indicators in the revised Reference Framework. Please note that due to 

the ongoing data revision process, some cumulative results are not reported, and the new numbers 

for March, added to the previous cumulative totals, may not always add up. 

MONTHLY PROGRESS TOWARD IMMEDIATE OUTCOMES 

OC 1: Improved Durable Engagement, Mutual Confidence, and Cooperation on District 

Stability Concerns, Governance, and Development 

The basis of this outcome (OC) is the “building of relationships” – bringing the various stakeholders in 

each district together to discuss their governance and stability concerns and jointly agree inter-

ventions that would contribute to an improved stability. SIKA-East, in close collaboration with GIRoA, 

identifies the key local stakeholders, including women, through a stakeholder mapping process in each 

district, which eventually results in the development of the DDA+, the core governance entity for 

SIKA-East. The Government of the Islamic Republic of Afghanistan (GIRoA) and SIKA-East jointly 

facilitate a series of capacity building workshops to prepare the DDA+ to engage in a participatory 

planning process and develop District Project Portfolios (DPP), which serve as strategic plans of 

interventions for each district. In addition, SIKA-East facilitates coordination events between district 

entities and local service providers (SPs), as well as events among SPs, to increase awareness of 

various services and resources available in the district and/or province and enable DEs to access them. 

 

MARCH  

PROGRESS 

CUMULATIVE  

PROGRESS 

1.3.1 Number of districts in which the DSPP was 

utilized to develop projects 0 21 

1.3.2 Number of DSPP sessions conducted for  

District Entities (DEs) 

Male Female Mixed Total Male Female Mixed Total 

0 0 0 0 32 17 0 49 

1.3.3 Number of DE members that participated in 

the DSPP sessions 0 0 0 0 1,132 583 0 1,715 

1.4.1 Number of coordination events held 91 20 5 114 479 98 15 592 

1.4.2 Number of DE members with access to the SP 

information products 

Month Cumulative 

0 7,568  

1.4.3 Number of organizations with access to the SP 

information products 
0 146  

1.4.4 Number of SPFs held 0 10 

1.4.5 Number of SPs invited to the SPFs 0 771  

1.4.6 Number of SPs at the SPFs 0 725  

1.4.7 Number of visitors at the SPFs 0 10,713 

1.4.8 Number of non-subsidized visitors at the SPFs 0 0 0 0 5,163 1,239 0 6,402 
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OC 2: Strengthened Provincial and District Entities That Are Well-Managed, Technically 

Capable, and Provide Good Leadership for Their Constituents 

The basis of this OC is “governance” – SIKA-East provides training and strengthens the capacity of the 

provincial and district entities so that they may better manage delivery of basic services and provide 

competent and responsible governance. SIKA-East technically supports DDA+s to enable them to 

implement and manage their respective DPPs and learn from the process. In addition, the appointed 

DDA+ members develop and implement a District Communications and Outreach Strategy intended 

to improve the visibility of GIRoA and provide concrete tools to assist DEs to more effectively engage 

constituents. 

  

MARCH PROGRESS CUMULATIVE PROGRESS 

Month Cumulative 

 Male Female Total Male Female Total 

2.1.2 Number of individuals trained 711 52 763 16,648 5,372 22,020 

2.1.3 Number of person-days of training 1,551 61 1,612 39,926 10,831 50,657 

2.1.4 Proportion of female participants in 

USG-assisted programs designed to increase 

access to productive economic resources and 

basic services 

# Female # Participants Percentage Cumulative Cumulative Percentage 

7,922 14,933 53% 95,532 192,484 50% 

 

OC 3: Enhanced Services Delivered by District Entities that Address Public Demands for 

Stability and Development 

The basis of this OC is “projects.” SIKA-East implements grant and non-grant projects. Under non-

grant projects, SIKA-East provides technical assistance to the DDA+ to find solutions to various root 

causes of instability not covered by program grants. The various trainings provided to the DDA+ and 

other stakeholders come to fruition in the management and monitoring of these projects. 

  

MARCH PROGRESS CUMULATIVE PROGRESS 

Month Cumulative 

3.1.1 Number of grant projects 

# Grants Awarded Cumulative Grants Awarded 

19* 188* 

3.1.2 Proportion: Number of grant projects 
approved : Number of proposed projects in 

the DPPs 

# Grant 

Projects 
Approved 

Total of 
Proposed 

Projects 
in DPP 

Percentage 

Cumulative 

Grants 
Approved 

Cumulative 

Grants 

Projects in 
DPP 

Percentage 

27 1,412 2% 204 2,210 9% 

3.1.3 Proportion: Number of grants 
approved by USAID : Number of grants 

submitted to USAID 

# Grants 
Approved  

# Grants 
Submitted 

Percentage 
Cumulative 

Grants 
Approved 

Cumulative 

Grants 
Submitted 

Percentage 

27 23 117% 204 232 88% 

3.1.4 Proportion: Number of grants closed 

out : Number of grants awarded 

# Grants 
Closed out  

# Grants 
Awarded 

Percentage 
Cumulative 

Grants 
Closed out 

Cumulative 

Grants 
Awarded 

Percentage 

 6 19 32% 64 188 34% 

* These figures are reported as 21 and 193 grant projects awarded, monthly and cumulatively respectively, in the remainder of the 

document due to different counting methods.  

  



Stability in Key Areas (SIKA) – East 

 

 

11   SIKA-EAST MONTHLY REPORT MARCH 2014 

 

   

  

PROGRAMS  

&  

CROSS-CUTTING  
ACTIVITIES 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Women in Logar Province register to enter the hall where International Women’s Day is being celebrated. 
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ToT Workshop for  

Female DDA+ Working Forums 

 

 

 

 

 

 

 

 

 

The DDA+ conferences held in all five SIKA-

East provinces at the end of last year 

confirmed the need to highlight women’s 

voices and perspectives in program activities 

and across the board. In coordination with 

IDLG and MRRD, SIKA-East plans to 

organize a Female DDA+ Working Jalsa 

(“forum”) in each province. Women DDA+ 

members from districts where SIKA-East 

works will join with local government 

representatives, female members of 

Provincial Councils, and other influential 

women to deepen dialogue and analysis and 

to share challenges and solutions. 

To prepare for the jalsas, SIKA-East held a 

Training of Trainers (ToT) workshop in 

Kabul at the beginning of the month. Nearly 

50 women and men attended, including 

SIKA-East provincial and district level staff, 

nine DDA+ members, and five PRRD social 

organizers. All nine female DDA+ members 

participated actively and raised concerns 

regarding their inclusion, participation, and 

access to information. They also expressed 

concern about being included more in the 

prioritization of projects. 

The Female DDA+ Working Jalsas expect to 

generate tangible outputs and outcomes, 

particularly in further clarifying the needs of 

women in the community. The first jalsa was 

held in Maydan Wardak on March 18 and 

19. 

 

PROGRAMS 
 

Operational Setup   SIKA-East has five provincial offices estab-

lished in the provincial capitals of Ghazni, Khost, Logar, Maydan 

Wardak, and Paktya. All 21 districts (22 with the Garda Serai area 

of Zadran) originally envisioned under the program are operational. 

Sixteen offices are located in the district centers; however, for 

security reasons, the district staff from six districts currently work 

from the provincial centers. The six SIKA-East offices currently 

managed from the provincial centers are Baraki Barak, Saydabad, 

Chaki Wardak, Nirkh, Andar, and Zurmat. Twenty-one official 

program launches have been held in all program districts of 

operation, led by governmental officials and attended by line 

ministry representatives, local dignitaries, elders, and influential 

women. 

In March 2014, USAID and SIKA-East’s government partners 

agreed to expand the program into eight new districts, including 

two in the newly targeted province of Paktika. These are listed on 

page 1 of the Introduction to this report. Efforts are under way to 

establish offices and hire staff for the new districts. 

PROGRAM-WIDE ACTIVITIES 

Gender Mainstreaming  To build up a gender-focused relation-

ship with GIRoA, SIKA-East is following up on commitments made 

during February’s Gender Coordination Roundtable. This month, 

SIKA-East invited IDLG and MRRD representatives to an intro-

ductory economic development meeting (see below) as well as to a 

Kabul training to prepare for Maydan Wardak’s Action Summit 

(jalsa).  For more information, see sidebar at right. 

As agreed at the Gender Coordination Roundtable, SIKA-East 

reached out to MoWA through the MRRD SIKA Unit to bring 

them into discussions on program planning and implementation. 

MoWA responded positively, and SIKA-East will ensure they are 

regularly included in relevant activities. 

Other significant gender-related activities that took place in March 

include the following: 

 In preparation for the above-mentioned Kabul DDA+ Action 

Summit ToT, SIKA-East held discussions with trainers and 

produced a facilitation guide with pointers on integrating gender 

perspectives in each session. SIKA-East also developed a hand-

out, “Gender Analysis 101,” to assist staff to report on the 

program’s five dimensions of gender to help illuminate gender 

mainstreaming progress and accomplishments: voice, representa- 
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International Women’s Day 

Celebrated in Five Provinces 

 

 

 

 

 

 

 

Ms. Shima Zargar, head of the Directorate of 

Women’s Affairs for Logar Province, addresses 

participants at the celebratory event in Pul-e 

Alam on March 8. Distinguished guests included 

(from left to right) Mr. Rahmatullah Sarwari, 

Logar PRRD Director, Mr. Abdul Wali Wakil, 

Head of Logar Provincial Council, and  Mr. Niaz 

Amiri, Provincial Governor of Logar. 

 

The events held in all five SIKA-East 

provinces on International Women’s Day 

brought together a wide spectrum of 

government authorities, elected represen-

tatives, societal leaders, and civil society 

actors. They provided a rare forum for 

influential women from districts across each 

province to interact with senior GIRoA 

authorities and raise with them issues that 

were cited as some of the key sources of 

conflict during district planning sessions.  

These included, among others, the lack of 

livelihood opportunities for women, harmful 

traditional practices, and inadequate access 

to health and education services.  

In all five of the provinces, representatives 

from MRRD and IDLG were present to show 

their support. In certain provinces, such as 

Logar, Wardak, and Khost, the Provincial 

Governor addressed attendees and signaled 

to a strong commitment – and in some 

instances, a pledge – to devote more 

attention to female inclusion. 

All five events garnered media coverage 

from local TV and radio outlets, which 

supported even broader dissemination of 

these events to those men and women who 

could not attend. 

 

tion, and leadership; influence and decision-making; participation; 

access to information; and benefit from services. 

 SIKA-East intensified efforts to reach out to women in Paktya 

Province, where female participation significantly lags behind the 

other four provinces. During district planning sessions and other 

capacity-building sessions, only Ahmad Abad District women 

participated, while no women from any district participated in 

the DDA+ Provincial Conference. SIKA-East developed a plan to 

meet with GIRoA representatives, DDA+ members, NGOs, and 

others to unpack the issues. This will help to ascertain where 

anti-government element (AGE) threats are the main obstacle 

and where cultural or other concerns may play a major role. 

SIKA-East will then work with partners to create entry points. 

One immediate aim is to encourage female participation from 

each district in the upcoming DDA+ jalsas. 

 On March 8 and 9, SIKA-East supported Directorates of 

Women’s Affairs (DoWA) in Logar, Ghazni, Maydan Wardak, 

Paktya, and Khost to host province-wide events in recognition of 

International Women’s Day (March 8, 2014). Similar events in 

Maydan Wardak, Paktya, and Khost took place on March 9. 

Nearly 2,000 participants – 1,549 women and 409 men – 

attended the events across the five provinces. Women made up 

an overwhelming 80% of the participants, a huge success for 

women’s inclusion. For more information, see sidebar at right. 

 SIKA-East facilitated a Women’s DDA+ Action Summit (jalsa) in 

Maydan Wardak on March 18 and 19 to review progress on 

government action concerning the issues raised, deepen the 

dialogue with key line departments, and improve cross-district 

networking. During April, the event will roll out in the other 

four provinces, following a two-day debriefing and planning 

session for all provinces in Kabul.  

Participants in the Maydan Wardak jalsa included 40 female 

DDA+ leaders representing Chaki Wardak, Jalrez, Nirkh, and 

Saydabad districts, as well as a Provincial Governor’s represen-

tative, District Governors, and District Social Workers, among 

others. DOWA representatives were invited but were unable to 

attend. The event was led by the women DDA+ members, 

showcasing leadership capacities developed with the assistance of 

SIKA-East. Participants shared cross-district analysis of issues, 

evaluated progress addressing priority issues, and discussed 

obstacles and solutions.  

 Laying the groundwork to enhance the sustainability and quality 

of projects that involve and benefit women, SIKA-East reached 

out to GIRoA and organizational representatives to initiate 

dialogue on issues pertaining to women and economic develop-

ment. Among those expressing interest were IDLG and MRRD 

gender unit representatives as well as institutional and program 

sector specialists from MoWA, Assistance in Building Afghanistan 

by Developing Enterprises (ABADE), Afghan Research and 
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Evaluation Unit, Afghan Rural Enterprise Development Program, National Area Base Development 

Program, National Rural Access Program, Gender Equality Project, and Zardozi Market for Afghan 

Artisans. SIKA-East hosted an introductory meeting for the group on March 31, though due to 

election-related security restrictions, only IDLG, ABADE, and Zardozi were able to participate. 

Participants agreed to share training methods, organize exchanges between women in different 

areas, and explore replicating technical approaches. SIKA-East shared information on the upcoming 

Woman-Owned Business Technical Assistance project, which is in the final stages of selecting the 

service provider. During April, SIKA-East plans follow-up visits to ABADE and Zardozi.  

 As the focal point for gender-related issues, gender officers are now attending each Grant Review 

Committee (GRC) meeting at the provincial level to make sure that women’s interests and benefits 

are protected during delivery of services. An immediate impact was seen when the Maydan Wardak 

gender officer successfully challenged GRC members’ perception that young women would not be 

interested in kankor courses. 

 In preparation for close involvement during project implementation, gender staff participated in 

project bid reviews for Woman-Owned Business Technical Assistance; Water, Sanitation, and 

Hygiene Improvement; and Conflict Management. In addition, SIKA-East prepared a follow-up 

survey for participants in three completed vocational training projects held for women in Baraki 

Barak to understand outcomes of the fruit and vegetable processing, embroidery, and tailoring 

courses. The survey will be launched after the election period, with approximately 30% of 130 

participants slated to be interviewed.  

The survey will be useful for GIRoA and DDA+ members to illuminate any impact that delivering 

these services has had on participants’ confidence in their district government and leaders and 

probe women’s perspectives on the authorities they turn to when they need assistance. It will also 

highlight their reasons for participating in the course and aspirations for further capacity 

development, which will help to understand intended usage of knowledge, skills, and products 

resulting from the courses and to plan future initiatives in response. 

INSTITUTIONAL STRENGTHENING 

District Social Workers Training   MRRD/CLDD and SIKA-East jointly conducted a four-day 

Local Governance training from March 9 to 12 for DSWs and community mobilizers and managers 

from NABDP. The total number of trainees was 40 and included three women. The main objectives of 

this training were to integrate MRRD and SIKA-East curricula on stakeholder development and 

community engagement and strengthen the knowledge base of the DSWs and NABDP community 

mobilizers on key roles and functions of sub-national entities, including DDAs, CDCs, and DCCs. 

Also in March, SIKA-East and MRRD/CLDD senior staff continued with the discussions on an 

upcoming training that will focus on the role of DSWs in community development. The training will be 

based on a workshop on community facilitation that selected CLDD members recently attended 

during a study trip in Indonesia. CLDD and SIKA-East are currently adapting the training materials to 

the context of Afghanistan and preparing the delivery to DSWs and NABDP community mobilizers in 

SIKA-East districts. This will be the third in the series of workshops jointly designed and delivered by 

CLDD and SIKA-East as a part of the effort to encourage MRRD partners to assume a greater role in 

SIKA-East and governance processes in general. 

CLDD Management Information System  On another collaborative effort, SIKA-East and 

MRRD/CLDD jointly developed a concept note for the design and implementation of a Management 

Information System (MIS) for CLDD to facilitate better information flow between villages, district and 

provincial MRRD offices, and the Kabul office. The concept note was submitted for USAID review. 
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District Profiles   District profiles provide detailed, up-to-date information on the social, political, 

and economic situation in the targeted districts. In February, the district profiles for Gurbuz and Tani 

were completed and submitted to USAID for approval. The remaining seven profiles for the 21 

original districts are in various stages of research and production and are expected to be submitted to 

USAID in April. Also in April, research will begin on profiles for the new SIKA-East districts. 

Service Providers Catalogues   Service Providers Booklets (SPB) – an abridged version of the 

existing Service Providers Catalogue –  are intended for distribution in civil service centers, schools, 

hospitals, and other public areas of the provincial capitals and districts where SIKA-East operates. The 

booklets are also destined for government line departments, private companies, NGOs, and members 

of DDAs and CDCs, improving their access to information about locally available resources. In 

January, the first 2,000 copies of the SPB were shipped to Logar for distribution throughout the 

province. In February, the Provincial Management Teams (PMT) in Ghazni, Khost, Maydan Wardak, 

and Paktya received their own shipment of 2,000 copies of the SPB. During March, over 300 booklets 

were distributed in Maydan Wardak, 240 in Ghazni, and nearly 1,300 in Khost. The remaining copies 

will be distributed in April.  

Service Providers Fairs Post-evaluation   The initial draft of a post-evaluation report on Service 

Provider Fairs (SPF) conducted in the five SIKA-East provinces to date was prepared during the 

month. The post-evaluation aims to assess the results and impacts of SPF events from the participants’ 

and service providers’ perspective in order to make recommendations for improvements in upcoming 

SPFs. It also provides information on achievements and challenges regarding the past SPF events. 

Following the analysis, SIKA-East will develop a comprehensive report to help government partners 

plan to incorporate SPF events into their regular annual activities in the future.  

CAPACITY BUILDING 

The SIKA-East capacity building program consists of trainings in three areas:  

• Stability: Stakeholder Orientation, Governance Foundation, Stability Planning Process, and 

Verification of Sources of Instability, Root Causes, and Solutions; 

• Outreach: Fundraising, Lobbying, Negotiation Strategy, Unity Building, and Resource Dialogue and 

Advocacy; and 

• Technical Training: Project Design and Development, Grant Process and Application 

Development, Grant Management, Infrastructure Project Planning, Infrastructure Project 

Implementation, and Operation and Maintenance. 

During March, 69 training activities were conducted in 21 districts. A total of 763 participants – 711 

men and 52 women – were trained in Infrastructure Project Planning and Implementation, Grants 

Management, and Resource Dialogue and Advocacy. As these training sessions often take place over 

several days, SIKA-East also calculates the total days passed in training (person-days): men received 

1,551 person-days of training in March, while training days for women were 61, or a total of 1,612 

person-days of training delivered during the month. 

As of March 31, the program has conducted 711 trainings for 16,648 men and 5,372 women since the 

beginning of SIKA-East. Male trainees have undergone 39,826 person-days of training, and women 

10,837 – for a cumulative total of 50,657 person-days of training provided under the program. (Please 

note that SIKA-East’s ongoing data revision may result in fluctuations in the cumulative results of the 

capacity building program.) The chart below represents total trainees (male and female) cumulatively 

trained since the beginning of the program. Please note that Gardez is a provincial capital and some 

district trainings may take place in the provincial capitals, recorded separately. 

 



Stability in Key Areas (SIKA) – East 

 

 

16   SIKA-EAST MONTHLY REPORT MARCH 2014 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Lessons Learned Workshops  In March, SIKA-East completed the first round of Lessons Learned 

workshops for resource development officers. The final Lessons Learned workshop was held in Laja 

Mangal District of Paktya Province and was attended by 33 men and three women. The participants 

discussed the accuracy of Sources of Instability and Root Causes in the Stability Planning Process (SPP), 

and the effectiveness and sustainability of the SPP process as a whole. They also talked about the 

completion of DPPs, the role of DDA+s in the SPP, the effectiveness of district communication plans 

and SPFs, and the role and responsibilities of GIRoA stakeholders. The purpose of the workshop was 

to enable SIKA-East to identify the challenges and successes of the program in Laja Mangal District, 

suggest solutions, and take actions to improve SIKA-East interventions there. 

Also during the month, SIKA-East conducted a Lessons Learned Training of Trainers (ToT) workshop 

in Kabul for resource development officers operating in the field. The main objective of the training 

was to allow the program field officers to share their experiences and develop a new set of activities 

for better coordination with DDAs, DCCs, CDCs, DGs, and PRRD directors, both at the provincial 

and district levels. 
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SIKA-East Capacity Building Trainees 

March 2014 
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Advocacy Initiatives and Coordination Meetings   In March, members of DDAs and CDCs held 

50 meetings in total – 34 for men, 14 for women, and two mixed – to discuss their issues and share 

their concerns with governmental officials, to identify gaps in service delivery, and to lobby for 

projects that address sources of instability. 

Many of these meetings come as a consequence of the SIKA-East outreach capacity building program, 

consisting of Fundraising, Lobbying, Negotiation Strategy, Unity Building, and Resource Dialogue and 

Advocacy trainings, and result in grass-roots campaigns with factual impact. Since the initiation of the 

advocacy training conducted during the SPP process, DDA+ members in all five provinces have 

initiated 105 advocacy campaigns of varying sizes and with differing levels of success. These advocacy 

initiatives are designed to address local roots of instability defined in the SPP process and focus on 

activities not covered by SIKA-East grants or other supportive activities. 

Over the last month in Ghazni, Maydan Wardak, and Paktya Provinces, men and women lobbied line 

directorates on behalf of joint interests to address district issues. Examples of initiatives they 

advocated for are as follows: 

 In Saydabad in Maydan Wardak Province, the initiative to bring more girls' schools, first highlighed 

several months ago, continues to move forward. In March, a community effort, led by the advocacy 

committee focusing on girls education, worked to collect money throughout the district, but 

especially in Tangi valley, to buy books and stationery for the girls' schools in the area. 

 In Zurmat, Paktya Province, a group of community leaders met with the Provincial Governor last 

August to raise a series of development issues. Initially, the group asked for a meeting with 

President Karzai, but the Governor promised he would directly address the group's concerns.  In 

March, the group continued its follow-up, and the Governor promised to meet again after the 

elections and that he would work on addressing the development issues raised. 

 In Ahmad Abad, also in Paktya Province, last November a group that included the DG, DDA, and 

local tribal leaders met with the contractor responsible for repairs of the Machalgho Dam and 

encouraged him to return to work on the project.  In March, it was reported that after several 

follow-up meetings, work has begun again; the group will continue to follow-up progress with the 

contractor. 

 Finally, in Dih Yak, Ghazni Province, last fall the communication committee submitted a proposal to 

the Ghazni Irrigation Department requesting repair work on the Kewan dam.  In March, a group of 

influential elders accompanied by a member of the Dih Yak communication committee met with the 

Deputy Minister of MRRD in Kabul along with the Ghazni PRRD Director. During this meeting, the 

MRRD Deputy Minister instructed the Ghazni PRRD Director to start work on the Kewan dam. 

NEW TRANSITION INITIATIVES 

In support of the transition leading toward stronger GIRoA-led stability planning processes and 

thereby enhancing the sustainability of the program, in consultation with MRRD and IDLG, SIKA-East 

has initiated a series of additional institutional strengthening and capacity building activities. Comple-

menting the existing training and grant program, these activities specifically target the institutional 

strengthening needs of PRRD, IDLG, and district entities in the context of Afghanistan’s Sub-national 

Governance Policy (SNGP) and the National Priority Program for Local Governance (NPPLG). These 

activities are specifically designed to enable the entities to assume an increasingly more active role in 

SIKA-East and public administrative processes in general, and also prioritize activities to address 

underlying systemic deficiencies and root causes of instability. Specific activities not only help develop 

the technical expertise of DDA+s, including DGs and their staff, to assume functional control over 

strategic planning and resourcing processes, but also contribute to the establishment and enhance-
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ment of communication and coordination channels, as well as platforms and processes for more 

effective planning and service delivery at the sub-national level. 

These components have been identified as key strategic priorities in SNGP and NPPLG. The general 

funding approach to these activities is two-phased: the initial pilot activity is funded and organized by 

SIKA-East, while subsequent activities under the same category are funded through grants, with 

DDA+s and other eligible district entity grantees as applicants. 

Those activities which marked significant progress in the reporting period are as follows: 

IDLG/PRRD SKILLS ENHANCEMENT 

Government Capacity Assessments and Capacity Enhancement Plans   In support of the 

program transitioning to the Afghan government, and focusing on PRRD/IDLG skills enhancement, 

SIKA-East is conducting government capacity assessment in its area of operation, in coordination with 

IDLG and MRRD. The results of the recently conducted assessment of the five PRRD offices were 

finalized at the end of January, and an additional five assessments were conducted for District 

Governors’ offices during that month. The detailed reports on the five PRRD offices were submitted 

to SIKA-East, and the vendor had them translated. During March, the reports were shared with the 

PRRD Directors, and their comments and suggestions are being incorporated in the final versions, 

which will be ready in April. The vendor also completed the draft reports on the DGOs and is 

preparing to share them with each DG during the next few weeks. 

Engagement Officers  USAID has approved three engagement officer positions: a governance and 

development officer to work with each District Governor’s Office, a resource coordination officer for 

each Provincial Department of Economy, and a sector services officer for each Provincial Governor’s 

Sector Services Department. The purpose of having these three positions is to improve the functional 

delivery of resourcing, coordination, and strategic communication services. Also, these individual 

positions will help put procedures and systems in place that could be sustainable following the 

transition. 

At IDLG’s request, in January the Scopes of Work (SoW) were adjusted in line with the priorities of 

GIRoA’s sub-national government policy. SIKA-East is in the process of recruiting for these positions, 

coordinating closely with the governmental partners. All three positions were announced, applications 

have been received, and interviews are being held. For the important position of PG Sector Services 

Officer, only one candidate was selected, and the position is being readvertised to solicit candidates 

for the other four provinces. 

Trainings and Workshops In February, following the approval of IDLG and MRRD, Requests for 

Applications (RFA) were issued for contractors qualified and interested in providing capacity building 

services for several transition initiative courses – namely, water management; water, sanitation, and 

hygiene (WASH); and conflict management. Through these projects, SIKA-East and the government 

will assist DDA+s to access ongoing activities involving women (e.g., literacy, hygiene awareness) to 

encourage stability activism, working with and through familiar organizations and networks, including 

female CDCs. The status of the capacity building projects is as follows: 

 In March, the bids to provide training in water management for mehrabs were received and 

evaluated. However, none of the bids was acceptable, and the RFA was republished on March 26. 

New bids are due by April 8. 

 A contractor was selected to implement the WASH training in Logar Province, contract negoti-

ations have been completed, and a vetting request is being prepared. An RFA for contractors to 

provide the training in Ghazni, Khost, Paktya, and Maydan Wardak Provinces will be republished on 

April 2, with bids due by April 15. 
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 The advanced capacity development program in conflict management – which will be offered to key 

DDA+ members, DGs’ office staff, and provincial councilors through specialized NGOs – is 

designed to equip select members of district entities and provincial councils with critical skills to 

address the specific types of conflict identified as major sources of instability in the DPPs. The 

program will include a five-day training session and a three-day workshop in each district. The RFA 

was issued on February 24, and about 40 applications from prospective contractors with conflict 

management training experience were received by March 12. The applications are currently being 

evaluated. 

On March 23 and 24, SIKA-East conducted a two-day training workshop for SIKA-East provincial and 

district managers and IDLG regional coordinators to improve field coordination. The workshop was 

designed to provide program updates from the field staff, discuss challenges and recommendations for 

an improved implementation and cooperation with government partners. The total number of 

participants was 31, including representatives from IDLG. 

DDA+ INSTITUTIONAL DEVELOPMENT 

DDA+ Capacity Assessments   SIKA-East will assess the DDA+ capacity, identify assistance 

required, and plan for a transition period to enable DDA+s to expand functional control of and 

transition core stability tasks now performed by SIKA-East, such as social mobilizing, engineering, 

M&E, and data management. In February, following MRRD approval for the assessment, an RFA was 

issued and applications were received. Bid evaluation took place during March. None of the bids was 

deemed acceptable, and the RFA was republished on March 24; new bids are due by April 6. 

GOVERNMENT-CITIZEN DIALOGUE AND COORDINATION  

Radio Call-in Shows   The initial vendor submitted for vetting in October 2013 was rejected by 

USAID. During March, the remaining vendors were surveyed to see if their proposals were still valid, 

and a new vendor was selected. The project is now back with vetting on the new vendor and is ready 

to begin as soon as USAID vetting approval is received. 

SIKA-East facilitated a two-day Radio Call-in Show Training of Trainers (ToT) for the field staff to 

enable them to train panelists on the series of radio call-in shows anticipated to begin this spring. The 

target panelist participants are a mix of leaders of governmental and non-governmental organizations 

in the districts. 

 In conjunction with this training, SIKA-East met with provincial communication officers to ascertain 

the status of ongoing activities in the field and the challenges they face.The provincial communication 

officers also created a comprehensive plan to monitor local media; exchange ideas on how to utilize 

the radio plays that will soon begin airing in Maydan Wardak, Ghazni, and Khost; and brainstormed on 

a plan to support village-level outreach activities requested by CLDD. 

Voice Messaging   In support of outreach capacity building for DDA+s, SIKA-East investigated the 

creation of a system that would allow joint text messages from the DG and the DDA+ to be sent to 

constituents once per week to promote specific programs, raise awareness, or mobilize the audience 

to participate, for example, in local gatherings or in the radio call-in show. After consultations with 

partners in the field and at the national level, the focus of the program was changed from text-

messaging to a voice-messaging based system. 

Initially the project was to be issued through grants, using an RFA. However, likely due to the 

innovative nature of the project (this software has not been used widely in Afghanistan) and its 

relatively inexpensive cost, no bids were received after two RFAs were issued. The project has been 

moved on budget, and work is anticipated to begin in the next month or two. 
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Capacity Building for District Governors  At the request of IDLG’s Communication Depart-

ment, SIKA-East has started a series of trainings for DGs on Advocacy, Lobbying, Fundraising, Negoti-

ation, and Conflict Management. The training, as well as other communications activities in support of 

DG offices, is coordinated with IDLG’s Communications Department and aligned with the ministry’s 

recently issued Media and Communications Strategy.  

In January, Advocacy training was conducted in Ghazni, and in February, the Advocacy trainings for 

Khost, Logar, Maydan Wardak, and Paktya were held and additional trainings completed. A detailed 

report for all five trainings was distributed to USAID and IDLG. In March, the ongoing trainings 

continued in all five provinces. 

CROSS-DISTRICT EXCHANGES AND EXPOSURE VISITS 

DDA+ Exchange Visits  These visits will be organized to help DDA+ members share their 

experiences and best practices with DDA+ members of districts in other provinces. In January, the 

concept note for this activity was developed in cooperation with MRRD’s Local Institutions Develop-

ment Department (LIDD). In February, SIKA-East developed the schedule and budget for the 

exchange visits. Grant applications were developed during March and will be submitted to Grant 

Review Committees in April. 

COMMUNICATION AND MESSAGING 

Radio Plays   SIKA-East’s recorded radio plays – initially aired last spring and summer in Maydan 

Wardak, Logar, and Ghazni – will be re-aired under grants to district entities across the five provinces. 

Contracts were signed for the radio plays for Ghazni, Khost, and Maydan Wardak in February, and 

activities have started. During March, the vendor re-recorded the radio plays with a Khost accent and 

met with the DDAs in Ghazni, Khost, and Maydan Wardak to obtain approval on the pre-airing focus 

group questionnaire, as well as the radio play schedule and radio station selection. The DDAs 

approved all items, and the radio plays will began airing April 1 in those three provinces. 

A grant application process is under way with new DDAs in Logar and Paktya after the initial DDAs 

were denied vetting approval by USAID. 

District Information Centers  District Information Centers (DIC) are envisaged to serve as a 

“one-stop office” where citizens can receive consistent and reliable information about district-level 

development plans and activities, annual budgets, and district profiles, including data on nutrition, 

health, education, use of land, transport, markets, and natural disaster management. DICs will be 

located in DG offices, managed by a DDA’s Information Management Committee, and will serve as a 

joint information, communications, and outreach platform for the DDA and DG. After the proposal 

was approved by MRRD/LIDD in December, USAID approved it in January. An RFA was issued in 

February and bids were received. Only two provinces, Ghazni and Paktya, received technically 

acceptable bids. Programming will move forward in those provinces, and the DICs are being rebid in 

Maydan Wardak, Logar, and Khost. 

SERVICE PROVIDER COMPETENCIES 

Grant Writing and Management Short Courses   In order to facilitate DDA+ support to CDCs 

with instruction on donor research, expectations, responsibilities, and templates for project manage-

ment, SIKA-East plans to provide this type of training to 250 men and 150 women from the 21 

districts, including DDA+s, PRRD, IDLG, and some local NGOs where SIKA-East operates. Bids to 

provide grant writing training have been received and evaluated. Budget negotiations and the 

collection of required documents for USAID vetting purposes are also complete. USAID approved 
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one of the recommended contractors, and approval of the other two is awaited. The package is 

expected to be ready for submittal to USAID by the middle of April. 

Woman-owned Business Technical Assistance  In December, SIKA-East received USAID 

concurrence with the design of the woman-owned business technical assistance project, which is part 

of a suite of activities to improve women’s access to livelihoods and employment opportunities in line 

with district demand raised during stability analysis sessions. This project will complement vocational 

training courses for women, building their skills in self-employment, and supporting expansion of 

promising home-based occupations into income-generating activities. In February, the RFA was 

released and bids were received; the bids are currently under review. 

GRANTS 

Since the beginning of its operations, SIKA-East has awarded a total of 193 infrastructure, non-

infrastructure, and transition initiatives grants, with a value of $6,740,804, each addressing a local 

source of instability in its area of operation. Sixty-six grants have been completed so far, investing a 

value of $2,600,175 in local communities in support of stability. This figure includes 15 grants that have 

passed the mandatory three-month monitoring phase and are now classified as officially closed. 

Another 127 grants, with a value of $4,1407,629, are being implemented in 18 districts. The following 

figure shows the value of all grants awarded to date by district. 

 

 

 

 

 

 

 

 

 

 

 

Infrastructure Grants  A total of 116 small-infrastructure grant projects are currently being imple-

mented in the 18 districts, 50 are completed, and 12 are officially closed. Nine grant projects were 

completed during March: five in Baraki Barak and two in Mohammad Agha, both of Logar Province; 

one project in Saydabad District of Maydan Wardak; and one in Mando Zayi District of Khost 

Province. Cumulatively, the nine projects created over 5,000 work days employing labor from the 

local communities and are valued at $207,194. Out of 124 ongoing grants, six awarded grants, with a 

total value of $262,151, were on hold at the end of March. Two were due to security reasons, three 

were a result of CDC restructuring, and two were because of the CDCs’ lack of coordination. 

In March, SIKA-East awarded 21 new small-infrastructure grants, with a combined value of $623,468, 

for projects in 12 districts, including the first grant for a project in Zadran District of Paktya Province. 

The infrastructure grant program is now operational in 18 districts. The remaining four district 

rollouts (including the Garda Serai part of Zadran) depend on the grant applications from local 

communities and a multi-layered approval and vetting process.  
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9% 

83% 

6% 2% 

Awarded Grants Categories 

Cumulative, as of March 31, 2014 

Education

Irrigation

Transport

Water Supply &

Sanitation

Most small-infrastructure grants fall under four cate-

gories: irrigation, education, transport, and water 

supply and sanitation. Illustratively, the communities, 

who provide 10% of the total grant value in kind, 

advocate for karez rehabilitation and extension, 

school boundary wall construction, flood protection 

wall construction and rehabilitation, road gravelling 

and construction, canal and culvert construction and 

rehabilitation, well boring, hand pump installation, and 

similar projects. As of the end of the reporting period, 

the 180 completed grants and grants under implemen-

tation included: 150 irrigation projects, 17 in the 

education category, ten in transport, and three in water supply and sanitation.  

 

 

 

 

 

 

 

 

 

 

 

Non-infrastructure Grants   As a part of the SPPs, a total of 63 non-infrastructure projects have 

been identified by community stakeholders targeting all 21 districts of the five provinces. These 

include various vocational trainings, in particular a number of livelihoods trainings for women, as well 

as complementary activities to ensure the viability of such initiatives and connect them with other 

ongoing government programs.  

The first nine capacity building grants, with a combined value of $152,485, were awarded in January 

and February for training in tailoring, embroidery, fruit and vegetable processing, and veterinary 

services. Two of the projects were completed in those two months, and three more during March. 

On March 3, SIKA-East awarded a grant, with a value of $12,463, for veterinary training in Dih Yak 

District in Ghazni Province; that training too was completed later in the month. 

Transition Initiatives Grants  Several grant application packages for transition initiatives are in 

various stages of development, award, and completion. Their individual status was reported above in 

the Transition Initiatives section of the report (pp. 17-21). 

Milestone Payments   In March, 60 milestone payments, totaling $425,640, were issued. Total 

payments to date are $4,046,823.  

Earlier, SIKA-East reached agreement with MRRD and Da Afghanistan Bank (DAB) for the use of 

CDCs’ DAB accounts or subaccounts for milestone payments to CDCs. As of the end of March, 
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SIKA-East had assisted most of  the active CDCs (111, to be precise) to open bank accounts in DAB, 

and the opening of bank accounts for 12 Project Management Committees (PMC) was under way. 

During the reporting period, the migration to payment through DAB accounts was significant, 

accounting for 55 out of 60 milestone payments made in March. While the transfers were efficient, 

some grantees have faced problems with many withdrawals from the account. SIKA-East GSU 

representatives conducted several meetings with DAB and MRRD representatives in order to find a 

solutions to this problem and ensure effective implementations of awarded grants. DAB insists on an 

MRRD letter that will confirm an established procedure for CDC cash withdrawals. MRRD promised 

to issue such a letter, but by the end of March there was still no solution to the problem. 

Type of Payment Count US Dollar Afghani 

Bank Payment 55 $394,997  22,478,212 

Hawala Payment 5 $ 30,643  1,745,682 

Total 60 $425,640  24,223,894 

Grant Review Committees   During the month, 35 Grant Review Committees (GRC), joint 

PRRD–SIKA-East bodies, evaluated and approved infrastructure and non-infrastructure projects with a 

total value of $1,242,727. 

Engineering Design Packages  In March, SIKA-East completed the engineering designs for 33 

projects planned in 14 districts. As of the end of the month, SIKA-East had completed the designs of 

292 projects, with a total value of $14 million. In addition, 57 engineering designs are in various stages 

of field surveys and drafting. These are estimated to be nearly $2.3 million in value. Please refer to 

Appendix B for a quantitative overview of engineering design status.  
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SIGNIFICANT PROVINCIAL ACTIVITIES 

In March, PRRD Directors and SIKA-East staff in all five provinces 

met regularly to discuss program progress, challenges, and plans 

and to coordinate upcoming activities with government entities. 

Program activities are summarized on a province-by-province basis 

below. 

GHAZNI PROVINCE 

SIKA-East operates in five districts of Ghazni Province: Andar, Dih 

Yak, Jaghatu, Khwaja Umari, and Qarabagh. 

On March 5, a resource coordination meeting, which was attended 

by 88 men and 15 women, including representatives from line 

ministries, was conducted in Ghazni Province. The main purpose of 

the meeting was to enhance the established coordination among all 

service providers for SIKA-East targeted districts at the provincial 

level. 

In March, four grants, with a combined value of over $122,000, 

were awarded for projects in Ghazni. Three were for small 

infrastructure projects in Khwaja Umari, and the fourth was a non-

infrastructure grant for veterinary training for 45 men from five 

villages in Dih Yak District. The veterinary training course was also 

completed during the month. 

Three other projects were completed in Ghazni in March: another 

training course, for fruit and vegetable processing, in Andar 

District; a culvert project, also in Andar; and a flood protection 

wall in Khwaja Umari District. 

The implementation of grant projects continued in the same three 

districts. Seventeen small-scale infrastructure grant projects, with a 

total value of over $524,000, were under way at the end of the 

month. In total, eight infrastructure projects, with a value of over 

$373,000, have been completed thus far in Dih Yak, Andar, and 

Khwaja Umari Districts. 

Five projects are undergoing engineering design development for 

Ghazni: two each for Andar and Dih Yak, and one for Jaghatu. 

Twenty-two training sessions were conducted in Ghazni Province 

during the month and were attended by 220 individuals – 183 men 

and 37 women. These included five separate Grants Management 

training sessions for 57 men and two women from Dih Yak and 

Khwaja Umari District; ten sessions on Negotiation Strategy and 

Lobbying for 77 men and 18 women from the DG offices, PRRD, 

and DoWA; and one session on Infrastructure Project Planning for 

ten men from Khwaja Umari District. In addition, six Training of 

Trainers (ToT) sessions were conducted on Fundraising for 34 

men and nine women from the Andar, Jaghatu, Dih Yak, and 

Khwaja Umari DMTs, and the Qarabagh and Ghazni PMT office. 

 

 

 

 

 

 

 

 

 

 

 

 
During an International Women’s day event in 

Gardez, Khost, on March 9, Mr. Shah 

Mohammad, a representative of the Directorate 

for Haj and Religious Affairs in that province, 

spoke about the role of Islam in preserving 

women’s rights, particularly discussing issues 

regarding women’s rights to inheritance and 

taking an active role in politics. 

 

 

 

 

 

 

 

 

 

Tailoring training participants in Baraki Barak 

District of Logar Province receive their certificates 

of completion. 

 

 

 

 

 

 

 

Animal husbandry toolkits stand ready to be 

distributed to trainees in Dih Yak District of 

Ghazni Province. 
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Thus far, 3,057 men and 1,507 women, or a total of 4,564 indi-

viduals, have received training under the program. Ghazni shows 

the most active female participation among the SIKA-East 

provinces, with women representing 33% of the trainees. 

KHOST PROVINCE 

SIKA-East is operating in four districts of Khost Province: Gurbuz, 

Jaji Maydan, Mando Zayi, and Tani. 

In March, seven grants were awarded for Khost Province: two for 

Gurbuz, one for Jaji Maidan, three for Mando Zayi, and one for 

Tani. Their total value is over $175,000. 

In March, the Khairuddin CDC completed construction of a flood 

protection wall for the Shabi Khil and Dornami canal in Mando 

Zayi District. This project began in January and cost $24,489. 

Engineering design is in progress for 11 projects in Khost Province: 

three each for Gurbuz,  Jaji Maydan, and Mando Zayi, and two for 

Tani. 

In 13 training sessions conducted in Khost Province during the 

month, 126 men were trained in various subjects. Seven separate 

sessions were held in Infrastructure Project Implementation for a 

total of 65 men from Tani, Jaji Maydan, and Mando Zayi. In 

addition, six separate sessions were conducted on Grants 

Management for 45 men from the same districts. 

Since the beginning of the program, 5,190 individuals from Khost 

Province have received various trainings; 3,148 of these were men 

and 858 (16%) were women. 

LOGAR PROVINCE 

In Logar Province, SIKA-East operates in three districts: Baraki 

Barak, Khoshi, and Mohammad Agha. 

On March 4, the Khoshi District Governor and DDA+, with 

support from SIKA-East, held a major meeting to introduce their 

recently developed communication plan. For more information, see 

sidebar at right. 

Five small-infrastructure projects were completed in Baraki Barak 

and Mohammad Agha Districts in March: Tagab Payan school 

boundary wall, Naw Abad Zargaran karez rehabilitation, and 

Chahashanbi karez extension project in Baraki Barak District; and 

Suryak karez rehabilitation and cleaning project and Ghulam Khan 

karez extension in Mohammad Agha District. 

In addition, one non-infrastructure project, a tailoring course for 

women, was completed in four hawzas of Baraki Barak. The 

training took place over 36 days, during which the trainees not 

only learned tailoring but also were provided with tailoring kits for 

their future use in income generation. Sucessful projects of this 

sort were prioritized by women to support more equitable access 

 

Khoshi Introduces  

District Communication Plan 

 
 

 

 

 

 

 

 

 

 

 
Khoshi District Governor, Mr. Bismallah 

Khoshiwal, summarized his office’s activities 

during the past year and outlined his hopes and 

plans for the district in the future. 
 

On March 4, the Khoshi District Governor 

and DDA+, with support from SIKA-East, 

held a major meeting to introduce their 

recently developed communication plan. The 

gathering was attended by the Provincial 

Governor, Mr. Niaz Amiri, provincial and 

district officials, DDA members, police and 

Afghan army leaders, tribal and religious 

elders, and local residents. More than 100 

men attended.   

The purpose of the meeting was to share 

information, evaluate the performance of 

service providers, and increase coordination 

so as to improve stability and development 

in the district. The elders presented their 

problems and challenges to the officials, 

including the Provincial Governor, who 

promised he would do his best to address 

them.  

Overall, it was an excellent meeting and 

gave the citizens of Khoshi District a chance 

to get better acquainted and share their 

concerns with their government leaders. It 

was the first visit of the new Provincial 

Governor to Khoshi, and he promised his full 

support to the district and SIKA-East. The 

event was covered by national and local 

media. 
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to economic opportunities and improved livelihoods, contributing to strengthening the social fabric of 

communities. 

One infrastructure grant, valued at over $22,000, was awarded for Baraki Barak District of Logar 

Province during the month. 

So far, SIKA-East has received approval from USAID for 67 projects, worth nearly $3 million, for 

Logar Province. Currently, 25 projects, with a cumulative value of $935,325, are being implemented in 

all three districts. Twenty-four projects, worth over $1 million, have been completed, and three more, 

valued at nearly $106,000, are officially closed. 

In nine sessions, 214 individuals received training in Logar Province during the month: two separate 

Grants Management trainings for 47 men from Baraki Barak and Khoshi; five Infrastructure Project 

Implementation training sessions for a total of 109 men from Baraki Barak, Mohammad Agha, and 

Khoshi Districts; and Fundraising and Negotiation Strategy training sessions for 39 men and three 

women from DGOs, PRRD, and DoWA. 

Cumulatively, 4,306 individuals, 25% of them women, have so far taken part in SIKA-East trainings in 

the province. 

MAYDAN WARDAK PROVINCE 

SIKA-East operates in four districts in Maydan Wardak Province: Chaki Wardak, Jalrez, Nirkh, and 

Saydabad. 

Three grants, worth all together $53,774, were awarded this month for projects in Jalrez District. All 

three are infrastructure projects and include one reservoir and two flood protection walls.  

During the month, a closing ceremony was held, and a final milestone payment made, for a flood 

protection wall, worth $41,991, built by the Noor Khil PMC in Chaki Wardak District. The Bahghak 

karez rehabilitation and extension project in Saydabad District was also completed in March. 

Since the beginning of the program, 59 projects have been awarded to Maydan Wardak Province: 21 

for Saydabad, 16 for Nirkh, 13 for Chaki Wardak, and nine for Jalrez. Twenty-nine of these, with a 

cumulative value of over $1.1 million, have now been completed. USAID has approved 80 grants for 

this province. 

Engineering designs for 16 grant projects, with a cumulative value of $478,577, are in progress. Seven 

of the projects are in Saydabad, five in Jalrez, and four in Chaki Wardak.  

Eighty-six men and 12 women underwent training during the month in Maydan Wardak. These 

included four separate Fundraising sessions for 16 men and six women from Chaki Wardak, Jalrez, 

Nirkh, and Saydabad; four sessions on Negotiation Strategy for 19 men and five women from the same 

districts; a Grants Management session for five men and one woman from Jalrez; an Infrastructure 

Project Implementation training session for 20 men from Jalrez; and two Operation and Maintainance 

sessions for 26 men from Saydabad District. This brings the total number of people trained under the 

program in Maydan Wardak to 2,945 men and 872 women (23%). 

PAKTYA PROVINCE 

SIKA-East operates in five districts of Paktya Province: Ahmad Abad, Laja Ahmad Khail, Laja Mangal, 

Zadran, and Zurmat. 

In March, SIKA-East conducted a Lessons Learned workshop in Laja Mangal District of Paktya 

Province, which was attended by 33 men and three women. The participants discussed the accuracy of 

Sources of Instability and Root Causes in the Stability Planning Process (SPP), and the effectiveness and 

sustainability of the SPP process as a whole. They also talked about the completion of DPPs, the role 
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of DDA+s in the SPP, the effectiveness of district communication 

plans and SPFs, and the role and responsibilities of GIRoA stake-

holders. The purpose of the workshop was to enable SIKA-East to 

identify the challenges and successes of the program in Laja Mangal 

District, suggest solutions, and take actions to improve SIKA-East 

interventions there. 

At the end of the month, IDLG held a major coordination meeting 

in Gardez that brought together provincial and district leaders and 

influential members of local communities. For more information, 

see sidebar at right.  

Six new grants, with a combined value of over $294,000, were 

awarded in three districts of Paktya Province during the month. All 

of these were infrastructure projects for agricultural purposes. 

Three grant awards went to Laja Ahmad Khail District, two to Laja 

Mangal, and one to Zadran.  

So far, SIKA-East has received approval from USAID for 46 small 

infrastructure projects, worth over $2 million, for Paktya Province. 

Currently 23 projects, with a cumulative value of $859,818, are 

being implemented in Laja Ahmad Khail, Laja Mangal, Zadran, and 

Zurmat Districts. 

Engineering designs are under way for 15 small-scale infrastructure 

projects: nine for Ahmad Abad, three for Laja Ahmad Khail, and 

one each for Laja Mangal, Zadran (Garda Serai), and Zurmat. 

On March 18, the Zurmat district engineer visited the DMT office 

to monitor the ongoing renovation work and to provide 

instructions to the contractor. Considerable progress was made 

during the past month, and the project is about 90% complete.  

A total of 153 individuals attended 14 training sessions in Paktya 

Province during the month. Seventy-eight men from Laja Ahmad 

Khail, Laja Mangal, Zadran, and Laja Ahmad Khail attended five 

Infrastructure Project Implementation training sessions.  Four 

sessions of Grant Management training were conducted for 50 

men from Zadran, Laja Mangal, and Laja Ahmad Khail District. And 

25 men from Laja Ahmad Khail, Zurmat, and Laja Mangal Districts 

attended five sessions of Fundraising training. 

Cumulatively, only 203 women (5%) – all from Ahmad Abad 

District – have attended SIKA-East trainings. This stands in stark 

contrast with the 3,913 male participants from all five districts, 

including Garda Serai. 

  

 

IDLG Holds Major  

Coordination Meeting in Paktya 

 
 

 

 

 

 

 

 

 
Audience listening to a speech delivered by one 

of the key speakers at the IDLG coordination 

meeting 

 

On March 30, the Independent Directorate 

for Local Governance (IDLG) in Paktya 

Province, with SIKA-East assistance, 

conducted a coordination meeting to bring 

together provincial authorities and the 

leadership of eight districts in Paktya.  

The meeting was designed as an opportunity 

to  enhance coordination between local 

government and the community and discuss 

government’s plans for the future of the 

province. Participants included the Paktya 

Deputy Governor, PRRD and other line 

department directors, District Governors, 

and influential people from the districts of 

Sayed Karam, Zadran, Showak, Chamkany, 

Aryoub Jaji, Ahmad Abad, Laja Mangal, and 

Laja Ahmad Khail.  

During the meeting, the Deputy Governor 

announced that SIKA-East is going to cover 

three more districts of Paktya Province: 

Sayed Karam, Aryoub Jaji, and Mirzaka. He 

mentioned his appreciation of SIKA-East for 

bringing the community and government 

closer and paving a path for the community 

to share its problems with related 

government bodies to find solutions. 
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SUPPORT ACTIVITIES 

MONITORING AND EVALUATION (M&E) 

M&E Field Activities  In March, SIKA-East M&E officers made 114 site monitoring visits to grant 

projects in 16 districts to ensure the quality and compliance of project implementation. 

Sixty-nine PRRD and SIKA-East training sessions were conducted in 21 districts during the month and 

were attended by 711 men and 52 women. In addition, provincial and district M&E officers conducted 

a Lessons Learned workshop for 35 men in Laja Mangal District of Paktya Province.  

OPERATIONAL ENVIRONMENT 
Security Situation   The fragile security situation in the eastern region continued to affect SIKA-

East’s operational environment. While improvised explosive devices (IED) continue to be the main 

cause of death and injury, the combined casualties of indirect fire (rocket, mortar, and artillery), 

complex attacks, and small arms fire are on the increase and reflect the increasingly aggressive nature 

of operations executed by insurgent groups. The security situation in the more volatile eastern 

provinces deteriorated with the advance of the electoral campaign period.  

SIKA-East–Related Security Incidents  An evaluation of incidents recorded between insurgent 

and ANSF forces in the five SIKA-East provinces shows an increase in ANSF operations against 

insurgents in many areas but reveals no clear increase in insurgent activities as the ANSF is showing 

superiority over the insurgents. The most common types of insurgents attacks recorded this month 

were roadside IEDs, indirect-fire attacks on ANSF establishments, and a number of Illegal checkpoints 

recorded in some of the farther districts of the five provinces. Overall the security situation is 

assessed to be under ANSF control in the SIKA-East districts. 

While direct targeting of SIKA-East operations was nominal, a moderate to high incidence of 

peripheral attacks on ANSF and other Afghan-government–affiliated assets close to project operations 

was observed in the five provinces. The flow of threat reporting in connection with the upcoming 

elections increased exponentially during this reporting period throughout all the affected provinces. 

On March 31, threat letters were posted on walls of the mosques in Saydabad District and 

surrounding villages of Maydan Wardak that any locals caught with colored fingers, showing that they 

had voted, would be punished.   

Track24 System   Implementation of the Track24 system for field staff reached the final stage during 

March. Over 400 smart phones were issued to field and expatriate staff, and Security Department is 

closely monitoring the staff in the field. 
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HUMAN RESOURCES  

SIKA-East is currently implemented by 684 staff members, 

of whom 665, or 97%, are Afghan nationals. Sixty-five per-

cent of the Afghan nationals are based in the five provinces 

and 21 districts where SIKA-East currently operates, and 

the other 35% are based in Kabul. Fifteen percent of the 

Afghan nationals occupy management positions (grades 10-

12), and women make up 8% of the total staff. 

There were three separations during the month. Two 

resigned for personal reasons, and one was terminated for 

disappearing from the job. 

Eleven offers were extended in March 2014; all were 

accepted and the new employees had started work by the 

end of the month. Forty-six additional hires are projected 

for April 2014. 

CHALLENGES 

Weather   During March, the cold weather and snow that had delayed or stopped most of the 

ongoing projects in Ghazni, Logar, Maydan Wardak, and Paktya Provinces ceased to be a factor, and 

project construction started up again. 

Security    As noted above, the volatility of the environment is likely to have an increasing impact on 

SIKA-East activities and staff in Kabul and the districts. The program is doing its best not to expose 

staff, partners, and beneficiaries to unmanageable risks or unnecessary danger, while continuing 

operations at field level. In particular, the poor security situation in Baraki Barak District continues to 

affect project implementation. 

Vetting   One hundred twenty-four grants, with a combined value of $6,048,220, have been 

submitted to USAID for vetting approval. During March, SIKA-East received 17 USAID vetting 

approvals. The slow response to vetting requests is having a noticeable impact on grant award 

activities. 

Suspended Grants   Out of 124 ongoing grants, six awarded grants, with a total value of $262,151, 

were on hold at the end of March. Two were due to security reasons, three were a result of CDC 

restructuring, and two were because of the CDCs’ lack of coordination. 

NEXT STEPS  
 Continue planning for the SIKA option period in coordination with MRRD, IDLG, and USAID; 

 Hold female DDA+ Action Summits in Ghazni, Khost, Logar, and Paktya Provinces; 

 Complete move of Zurmat DMT office from Gardez to Zurmat District; and 

 Facilitate IDLG Provincial Coordination Meeting in Khost among PG, DGs, Provincial Development 

Council members, and key community elders. 

 

Expatria

tes 

3% 
Afghan 

Staff 

97% 

Expatriate - Afghan Ratio 

Male 

92% 

Female 

8% 

Afghan Staff Male - Female Ratio 



Stability in Key Areas (SIKA) – East 

 

 

30   SIKA-EAST MONTHLY REPORT MARCH 2014 

 

 

  

 

 

APPENDICES 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Work on the Varekhmeen Tangay flood protection wall in Laja Ahmad Khail District of Paktya Province progressed 

this month.  
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APPENDIX A: SIKA-EAST GRANTS PIPELINE SUMMARY 

(Please note that the US dollar value of the grants may fluctuate in accordance with the fluctuating conversion rates between the U.S. dollar and the Afghan national currency.) 
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USAID Approval Received Grants Awarded( On-going) Grants Completed 
Closed Grants( Past 

Retention Period) 
Total Grants Awarded 

  No. No. $ Value No. No. No. No. No. $ Value No. $ Value No. Amount USD No. $ Value No. $ Value 

Andar 3 16 508,051  6 3 16 14 12 $474,858  4 $196,131  2 132,748  0 0  6 $328,880  

Jaghatu 0 4 95,666  2 0 4 2 2 $95,666  0 $0  0 0  0 0  0 $0  

Dih Yak 1 16 617,468  3 8 17 15 15 $590,822  5 $139,292  5 221,245  1 $19,087  11 $379,624  

Khwaja Umari 0 19 573,945  13 2 19 16 13 $409,058  8 $189,202  0 0  0 0  8 $189,202  

Qarabagh 5 3 96,098  0 0 3 0 0 $0  0 $0  0 0  0 0  0 $0  

Gurbuz 2 16 678,556  5 4 16 15 15 $578,556  11 $343,854  0 0  0 $0  11 $343,854  

Jaji Maidan 4 9 293,124  3 1 10 5 6 $213,720  5 $119,966  0 0  0 $0  5 $119,966  

Mando Zayi 5 13 382,030  4 0 13 12 12 $349,887  7 $170,931  1 22,031  0 $0  8 $192,962  

Tani 0 19 $632,709  5 1 17 14 14 $517,442  6 $127,748  1 24,960  0 $0  7 $152,708  

Baraki Barak 4 30 1,324,676  5 16 30 26 27 $1,117,108  10 $360,334  11 376,041  0 0  21 $736,375  

Khoshi 0 14 $705,737  7 0 15 12 12 $564,968  4 $72,845  0 0  0 0  4 $72,845  

Moha.Agha 1 31 $1,480,310  2 23 31 28 28 $1,276,266  11 $502,146  13 590,925  3 105,763  27 $1,198,834  

Chaki Wardak 1 19 $781,355  3 11 18 17 17 $670,733  10 $322,792  3 144,072  0 0  13 $466,863  

Jalrez 0 25 $968,507  5 0 14 13 12 $302,143  9 $172,966  0 0  0 $0  9 $172,966  

Nirkh 0 23 $1,149,330  0 21 22 20 20 $1,000,537  6 $301,124  7 321,606  3 178,035  16 $800,765  

Saydabad 0 34 $1,037,197  4 17 32 31 31 $1,148,010  5 $133,008  8 277,802  8 185,860  21 $596,669  

Ahmad Abad 20 24 $1,242,984  12 0 13 5 5 $266,164  0 $0  0 0  0 0  0 $0  

Laja Ahmad Khail 13 18 $567,487  5 1 16 10 10 $255,063  10 $255,063  0 0  0 0  10 $255,063  

Laja Mangal 7 19 $695,456  7 4 15 12 12 $450,297  7 $255,676  0 0  0 0  7 $255,676  

Zadran 13 19 $658,227  10 3 10 6 6 $395,381  1 $80,132  0 0  0 0  1 $80,132  

Zurmat 2 18 $1,132,660  9 4 15 13 12 $677,870  5 $268,948  0 0  0 0  5 $268,948  

Zadran (Gerda Serai) 28 28 $1,040,506  6 0 3 1 1 $48,256  0 $0  0 0  0 0  0 $0  

  109 417 $16,662,079 116 119 349 287 282 $11,402,805 124 $4,012,158 51 $2,111,430 15  $488,745 190 $6,612,332 

              
    

Infrastructure Grants 78 344  $14,436,939 77 104 282 249 246  $10,184,974  116  $3,889,161  50  $2,127,581  12  $433,535  178  $6,450,276  

Non-Infrastructure Grants 31 73  $2,225,141  40 15 67 38 36  $ 1,217,830  8  $122,997  2  $410.91  3  $55,209  13  $220,157  

Transition Initiative Grants 6 6  $442,225  3 3 5 4 4  $171,296  3  $128,472  0  $0    0  $0    3  $128,472  

                  
     115  423 $17,104,305 119 122 354 291 286 $11,574,101 127 $4,140,629 51 $2,111,431     15   $488,744  193 $6,740,804 
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District 
Award and Implementation 

Total 
Grant Agreement Types Activity Type 

Awarded/Ongoing Completed Closed FOG In-Kind Infrastructure Non-Infrastructure 

Andar 4 $196,131 2 $132,748 0 $0 6 $328,880 6 $350,502 10 $212,072 9 $445,327 17 $279,227 

Jaghatu 0 $0 0 $0 0 $0 0 $0 2 $106,116 2 $0 19 $725,797 4 $118,182 

Dih Yak 5 $139,292 5 $221,245 1 $19,087 11 $379,624 10 $435,299 7 $254,413 16 $606,286 8 $153,781 

Khwaja Umari 8 $189,202 0 $0 0 $0 8 $189,202 16 $570,306 3 $69,599 26 $797,950 8 $248,226 

Qarabagh 0 $0 0 $0 0 $0 0 $0 2 $78,638 1 $28,258 20 $600,324 3 $53,956 

Gurbuz 11 $343,854 0 $0 0 $0 11 $343,854 14 $565,070 0 $0 31 $853,734 6 $188,929 

Jaji Maidan 5 $119,966 0 $0 0 $0 5 $119,966 7 $257,551 0 $0 22 $605,670 1 $100,000 

Mando Zayi 7 $170,931 1 $22,031 0 $0 8 $192,962 9 $288,897 1 $21,429 25 $1,273,650 0 $0 

Tani 6 $127,748 1 $24,960 0 $0 7 $152,708 14 $470,062 1 $16,384 28 $822,691 5 $195,076 

Baraki Barak 10 $360,334 11 $376,041 0 $0 21 $736,375 22 $1,078,649 3 $82,940 32 $1,328,721 7 $210,935 

Khoshi 4 $72,845 0 $0 0 $0 4 $72,845 13 $701,052 0 $0 27 $1,272,537 0 $0 

Mohammad Agha  11 $502,146 13 $590,925 3 $105,763 27 $1,198,834 29 $1,497,065 1 $26,523 43 $2,120,825 3 $140,735 

Chaki Wardak 10 $322,792 3 $144,072 0 $0 13 $466,863 12 $598,582 2 $23,319 20 $856,901 5 $80,455 

Jalrez 9 $172,966 0 $0 0 $0 9 $172,966 12 $325,377 0 $0 18 $754,198 5 $108,727 

Nirkh 6 $301,124 7 $321,606 3 $178,035 16 $800,765 15 $932,161 1 $14,780 25 $1,229,182 7 $307,984 

Saydabad 5 $133,008 8 $277,802 8 $185,860 21 $596,669 21 $707,509 0 $0 31 $837,327 9 $485,777 

Ahmad Abad 0 $0 0 $0 0 $0 0 $0 1 $48,454 0 $0 23 $1,414,438 0 $0 

Laja Ahmad Khail 10 $255,063 0 $0 0 $0 10 $255,063 11 $268,759 0 $0 21 $797,832 2 $60,565 

Laja Mangal 7 $255,676 0 $0 0 $0 7 $255,676 7 $283,751 0 $0 19 $795,079 4 $107,522 

Zadran 1 $80,132 0 $0 0 $0 1 $80,132 1 $98,807 0 $0 22 $625,229 3 $27,379 

Zurmat 5 $268,948 0 $0 0 $0 5 $268,948 5 $334,806 0 $0 15 $986,507 4 $242,153 

Zadran (Gerda Serai) 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 23 $1,005,455 0 $0 

Grand Total 124 $4,012,158 51 $2,111,430 15 $488,745 190 $6,612,332 229 $9,997,413 32 $749,717 515 $20,755,660 101 $3,109,609 
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District 
Payments (USD) 

Total 
1st Milestone 2nd Milestone 3rd Milestone 4th Milestone 

Andar 6 $62,106 4 $91,813 2 $41,716 2 $12,205 14 $207,840 

Jaghatu 0 $0 0 $0 0 $0 0 $0 0 $0 

Dih Yak 10 $69,125 9 $100,536 8 $75,219 6 $43,476 33 $288,356 

Khwaja Umari 6 $18,526 0 $0 0 $0 0 $0 6 $18,526 

Qarabagh 0 $0 0 $0 0 $0 0 $0 0 $0 

Gurbuz 11 $67,902 8 $89,785 1 $15,213 0 $0 20 $172,901 

Jaji Maidan 5 $23,624 0 $17,290 0 $0 0 $0 5 $40,913 

Mando Zayi 7 $33,128 5 $41,782 1 $7,602 1 $2,172 14 $84,685 

Tani 7 $30,089 5 $37,781 2 $17,238 1 $2,496 15 $87,604 

Baraki Barak 21 $144,914 17 $223,296 16 $209,781 11 $39,136 65 $617,127 

Khoshi 4 $14,340 0 $0 0 $0 0 $0 4 $14,340 

Mohammad Agha  26 $251,585 22 $285,900 21 $269,738 16 $110,250 85 $917,473 

Chaki Wardak 10 $78,336 8 $98,769 4 $53,274 3 $13,340 25 $243,718 

Jalrez 9 $33,998 0 $0 0 $0 0 $0 9 $33,998 

Nirkh 15 $139,414 14 $241,592 13 $216,032 10 $45,468 52 $642,506 

Saydabad 21 $124,030 18 $162,180 17 $152,512 16 $59,226 72 $497,948 

Ahmad Abad 1 $15,745 0 $0 0 $0 0 $0 1 $15,745 

Laja Ahmad Khail 10 $50,313 0 $0 0 $0 0 $0 10 $50,313 

Laja Mangal 7 $50,427 0 $0 0 $0 0 $0 7 $50,427 

Zadran 1 $15,745 0 $0 0 $0 0 $0 1 $15,745 

Zurmat 5 $52,953 0 $0 0 $0 0 $0 5 $52,953 

Zadran (Gerda Serai) 1 $15,745 0 $0 0 $0 0 $0 1 $15,745 

Grand Total 183 $1,292,045 110 $1,390,724 85 $1,058,325 66 $327,769 444 $4,068,863 
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APPENDIX B: SIKA-EAST ENGINEERING PIPELINE 

Engineering Design Packages, Cumulative through March 31, 2014 

Province Batch District 
Design Status Value (USD) 

In Progress Completed In Progress Completed 

Ghazni 

C Andar 2 6 134,334  401,180  

B Dih Yak 2 12 30,461  602,434  

F Jaghatu 1 2 61,287  61,287  

D Khwaja Umari 0 16 0    627,883  

F Qarabagh 0 3 0    115,806  

Khost 

E Gurbuz 3 15 108,983  722,862  

E Jaji Maidan 3 7 85,963  339,604  

F Mando Zayi 3 9 140,696  254,747  

E Tani 2 13 44,471  582,197  

Logar 

A  Baraki Barak 2 30 61,327  1,586,718  

D Khoshi 6 15 186,444  905,002  

B Mohammad Agha 2 33 98,557  1,783,678  

Maydan 
Wardak 

C Chaki Wardak 4 16 187,662  870,386 

D Jalrez 5 12 99,561  310,899  

B Nirkh 0 19 0    1,115,264  

A Saydabad 7 33 191,354  1,004,889  

Paktya 

F Ahmad Abad 9 7 548,615  468,971  

E Laja Ahmad Khail 3 12 99,427  365,881  

E Laja Mangal 1 12           23,721          540,609  

C Zadran 0 6                          -           456,830  

C Zadran (Garda Serai) 1 1 99,872          58,979  

C Zurmat 1 13           80,319         825,186  

 Subtotals 57 292 $2,283,054 $14,001,292 

Grand Totals 349 16,284,346 
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APPENDIX C: PROCUREMENT AND GRANTS VETTING 

 Procurement Vetting Tracker 

(for unapproved purchases and purchases approved in February) 

No.  Vetted Company  Description  

Final 

Submission 

of All 

Documents 

to USAID 

 

Acknowledg

ment by 

USAID 

Vetting 

Approved by 

USAID  

Days 

Pendin

g 

Remarks 

47 Joint Brother Services Co 
Transportation of Sensitive IT 

Equipment 
Oct-2-2013 Mar-13-2014   191  

53 Suli Paigham Radio  Radio Call Oct-9-2013 Oct-23-2013 No 143 Ineligible 

58 Parwiz Mihraban Logistic Services Diesel fuel for office generator Jan-15-2014 Jan-16-2014  Mar-30-2014 75  

59 Khwaja Mohammad Abas Lease of guest house in Logar Jan-15-2014 Jan-16-2014   75  

60 Nazar Mohammad Lease of guest house in Paktiya Jan-15-2014 Jan-16-2014 No 44 Ineligible 

61 Global Rock Construction Co. 
20ft 40ft connex for PMU and 

DSU  
Jan-15-2014 Jan-16-2014   75  

65 
Telecom Development Afghanistan 

Company(ROSHAN)  

Mobile Telecommunication 

Services 
Feb-4-2014 Feb-5-2014  54  

67 
Mohammad Agul Mujahid Logistic 

Company (MGM) 

Provision of Groceries, Smart 

Phones, Refreshments, 

Carpentry Tools 

Feb-24-2014 Feb-25-2014  34  

68 Tal Waddan Group (Logistic Services Co.) Rental vehicle unarmored  Feb-27-2014 Mar-2-2014  29  

69 Net Zone Ltd. VSAT for PMU and DSU Feb-27-2014 Mar-2-2014  29  

70 Ilmi ltd Office Supplies (Stationery) Mar-12-2014 Mar-13-2014  18  

71 Royal Osaka Logistic Service Company 
Lease of 300 PCS Smart 

Phones 
Mar-12-2014   18  

 

Grants Vetting Tracker 

(for unapproved grant applications and applications approved in February) 

SIKA-East 

Log No. 
Vetted Organization / Project 

Documents  

Received from 

Grants Department 

Initial  

Submission 

to USAID 

Acknowledg-

ment by USAID 

Vetting 

Approved 

by USAID 

Days 

Pending 
Approved 

VAR #G098 Zurmat DDA, Tailoring Training, University 

Entry Exam Preparation Course, & Radio Play 

Projects 

Sep-12-2013 Sep-12-2013 Sep-16-2013  196  

VAR #G100 Khoshi DDA, Radio Play Project  Sep-24-2013 Sep-24-2013 Oct-2-2013 No 102 Ineligible 

VAR #G105 Sayed Khil PMC, Construction of Garden 

Khwahi Ditch and Intake  

Oct-8-2013 Oct-8-2013   174  

VAR #G113 Laliga CDC, Construction of Laliga Canal  Nov-3-2013 Nov-3-2013 Nov-18-2013 No 88 Ineligible 

VAR #G114 Zurmat DDA, Batoor High School 

Surrounding Wall  

Nov-3-2013  Nov-19-2013  148  

VAR #G127 Saydabad DDA, University Entry Exam 

Preparation Course  

Dec-01-2013 Dec-01-2013 Dec-10-2013  120  

VAR #G128 Zurmat DDA, University Entry Exam 

Preparation Course  

Dec-01-2013 Dec-01-2013 Dec-10-2013  120  

VAR #G129 Zurmat DDA, Tailoring Training  Dec-01-2013 Dec-01-2013 Dec-10-2013 Mar-16-2014 105 Approved 

VAR #G130 Nirkh DDA, Literacy Course and Tailoring 

Training  

Dec-01-2013 Dec-01-2013 Dec-10-2013 Mar-16-2014 105 Approved 

VAR #G131 Nirkh DDA, University Entry Exam 

Preparation  

Dec-01-2013 Dec-01-2013 Dec-10-2013 Mar-16-2014 105 Approved 

VAR #G132 Nirkh DDA, Computer Course  Dec-01-2013 Dec-01-2013 Dec-15-2013 Mar-16-2014 105 Approved 

VAR #G133 Tarakai CDC, Construction of Tarakai 

Protection Wall  

Dec-02-2013 Dec-02-2013 Dec-15-2013 Mar-16-2014 104 Approved 

VAR #G135 Sorkhi PMC, Construction of Sorkhi 

Protection Wall  

Dec-02-2013 Dec-02-2013 Dec-15-2013  122  

VAR #G136         

VAR #G137         
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VAR #G138 Awal Khil CDC, Computer Course  Dec-8-2013 Dec-8-2013 Dec-26-2013  113  

VAR #G139 Shakh Amir Kotky CDC, Construction of 

Shakh Amir Kotky Kalai Protection Wall  

Dec-8-2013 Dec-8-2013 Dec-26-2013  113  

VAR #G140 Zero Zabar CDC, Construction of Flood 

Protection Wall from Majan Mill to Toy 

Dec-8-2013 Dec-8-2013 Dec-26-2013  113  

VAR #G141 Bara Waza PMC, Construction of Protection 

Wall  

Dec-8-2013 Dec-8-2013 Dec-26-2013  113  

VAR #G142 Sami Kalai CDC, Reconstruction of Canal  Dec-15-2013 Dec-15-2013 Dec-31-2013  106  

VAR #G143 Haider Khil CDC, Karez Extension  Dec-15-2013 Dec-15-2013 Dec-31-2013  106  

VAR #G144 Zadran DDA, Plant Forms Generations for 

Fruitful and Unfruitful Plants Training  

Dec-15-2013 Dec-15-2013 Dec-31-2013  106  

VAR #G145 Andar DDA, Literacy Training  Dec-15-2013 Dec-15-2013    Cancelled 

VAR #G146 Nuh Burja CDC, Construction of Protection 

Wall  

Dec-15-2013 Dec-15-2013 Dec-31-2013  106  

VAR #G147 Wazir Khil CDC, Rehabilitation of Water 

Stream  

Dec-15-2013 Dec-15-2013 Dec-31-2013  106  

VAR #G148         

VAR #G149 Matwarkh PMC, Matwarkh Ditch  

Construction  

Dec-17-2013 Dec-17-2013 Dec-31-2013  104  

VAR #G150 Koza Waza PMC Dec-17-2013 Dec-17-2013 Dec-31-2013  104  

VAR #G151 Core Skill Focus Organization (CSFO), 

Poultry Training  

Dec-22-2013 Dec-22-2013 Jan-7-14  99  

VAR #G152 Bori Kali CDC, Protection Wall Construction  Dec-22-2013 Dec-23-2013 Jan-7-14  99  

VAR #G153 Kanesf CDC, Boundary Wall Construction  Dec-22-2013 Dec-22-2013 Jan-4-2014  99  

VAR #G154 Qala Naw Payan CDC, Boundary Wall 

Construction  

Dec-22-2013 Dec-22-2013 Jan-4-2014  99  

VAR #G155 Tormay and Godul Qandary CDC, 

Construction of Protection Wall  

Dec-19-2013 Dec-19-2013 Dec-26-2013  101  

VAR #G156 Dih Yak DDA, Tailoring Training  Dec-23-2013 Dec-23-2013 Jan-7-2014  98  

VAR #G157 Dih Yak DDA, Embroidery Training  Dec-23-2013 Dec-23-2013   98  

VAR #G158 Bad CDC, Canal Rehabilitation Project Dec-23-2013 Dec-23-2013 Jan-7-2014  98  

VAR #G159 Haji Yaqoob Kali CDC, Protection Wall  Dec-23-2013 Dec-23-2013 Jan-7-2014  98  

VAR #G160 Hisar Kali CDC, Protection Wall  Dec-23-2013 Dec-23-2013 Jan-7-2014  98  

VAR #G161 Hisarak CDC, Protection Wall  Dec-23-2013 Dec-23-2013 Jan-7-2014  98  

VAR #G162 Kharke CDC, Protection Wall  Dec-23-2013 Dec-24-2013 Jan-7-2014  98  

VAR #G163 Taraky CDC, Protection Wall  Dec-23-2013 Dec-23-2013 Jan-7-2014  98  

VAR #G164 Samand CDC, Protection Wall  Dec-23-2013 Dec-23-2013 Jan-7-2014  98  

VAR #G165 Lach Khil CDC, Karez Extension and 

Rehabilitation  

Dec-23-2013 Dec-23-2013 Jan-7-2014  98  

VAR #G166 Aisa Karcon Construction Company  

(AKCC), Boring of 30 Potable Water Wells  

Dec-24-2013 Dec-30-2013   97  

VAR #G167 Mando Zayi DDA, Literacy Course  Dec-30-2013 Jan-1-2014   91  

VAR #G168 Mando Zayi DDA, Computer Course  Dec-30-2013 Jan-1-2014   91  

VAR #G169 MandoZayi DDA, Women Tailoring Course  Dec-30-2013 Jan-1-2014   91  

VAR #G170 Bagh Yarak CDC, Construction of School 

Boundary Wall 

Dec-30-2013 Jan-1-2014 Jan-7-2014  91  

VAR #G171 Laka Tiga PMC Dec-30-2013 Jan-1-2014 Jan-7-2014  91  

VAR #G172 Maidani Kasi PMC Dec-30-2013 Jan-1-2014 Jan-7-2014  91  

VAR #G173 Mirzaiy CDC, Protection Wall Dec-30-2013 Jan-1-2014 Jan-7-2014  91  

VAR #G174 Najaran CDC, Karez Rehabilitation  Dec-30-2013 Jan-1-2014 Jan-7-2014  91  

VAR #G175 Qala Naw CDC, Rehabilitation of Existing 

Canal 

Dec-30-2013 Jan-1-2014 Jan-7-2014  91  

VAR #G176 Ahmad Abad DDA, Carpentry and Welding 

Training 

Dec-30-2013 Jan-1-2014   91  

VAR #G177 Ahmad Abad DDA, University Entry Exam  Dec-30-2013 Jan-1-2014   91  

VAR #G178 Deh Dawlat CDC, Protection Wall Dec-30-2013 Jan-1-2014 Jan-7-2014  91  

VAR #G179 Humanitarian Assistance Muska (HAM),  

Literacy Training Course 

Jan-7-2014 Jan-7-2014 Jan-12-2014  83  

VAR #G180 Adin Khill CDC, Canal Construction  Jan-21-2014 Jan-22-2014   69  

VAR #G181 Khwaja Umari DDA. Culvert Construction, 

Conduct of University Entry Course, Fruit 

Processing Training, Metal Course Training, 

Jan-26-2014 Jan-26-2014 Jan-27-2014  64  
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Embroidery Training, Conduct of Male and 

Female Rights Awareness Training, and Public 

Awareness Advocacy 

VAR #G182 Laja Mangal Male DDA, Tailoring, Carpentry, 

Winter Course Trainings, and Construction 

of Flood Protection Wall 

Jan-26-2014 Jan-26-2014 Jan-27-2014  64  

VAR #G183 Marzak PM), Intake and Canal Construction  Jan-21-2014 Jan-22-2014 Jan-23-2014  69  

VAR #G184 Shamali Feroz Khil CDC, Protection Wall 

Construction  

Jan-21-2014 Jan-22-2014 Jan-23-2014  69  

VAR #G185 Turky CDC, Protection Wall Construction  Jan-26-2014 Jan-26-2014 Jan-27-2014  64  

VAR #G186 Zaiwalat CDC, Protection Wall Construction  Jan-26-2014 Jan-26-2014 Jan-27-2014  64  

VAR #G187 Babu Khail CDC, Protection Wall 

Construction  

Jan-26-2014 Jan-26-2014 Jan-27-2014  64  

VAR #G188 Qala Gulzar CDC, Protection Wall 

Construction  

Jan-26-2014 Jan-26-2014 Jan-27-2014  64  

VAR #G189 Qala Ziarat CDC, Protection Wall 

Construction  

Jan-26-2014 Jan-26-2014 Jan-27-2014  64  

VAR #G190 Chinar CDC, Protection Wall Construction Jan-26-2014 Jan-26-2014 Jan-27-2014  64  

VAR #G191 Andar DDA, Veterinary, Computer, Literacy 

Course, & Carpet Weaving Projects  

Feb-2-2014 Feb-2-2014 Feb-3-2014  57  

VAR #G192 Sami Kali CDC, Canal Construction  Feb-2-2014 Feb-2-2014 Feb-3-2014  57  

VAR #G193 Garadid Khwahi PMC, Canal and Intake 

Construction  

Feb-2-2014 Feb-3-2014 Feb-4-2014  57  

VAR #G194 Jangi PMC, Protection Wall Construction  Feb-2-2014 Feb-2-2014 Feb-3-2014  57  

VAR #G195 Core Skill Focus Organization (CSFO), 

Poultry Training 

Feb-2-2014 Feb-2-2014 Feb-3-2014  57  

VAR #G196 New Era Afghanistan Tailoring & Embroidery 

Trainings  

Feb-9-2014 Feb-9-2014 Feb-10-2014  50  

VAR #G197 Ahmad Abad District Development Assembly 

(DDA) Radio Play Projects  

Feb-9-2014 Feb-9-2014 Feb-10-2014  50  

VAR #G198 Loy Kali Dashtak CDC, Karez Rehabilitation  Feb-9-2014 Feb-9-2014 Feb-10-2014  50  

VAR #G199 Afghan Social Welfare and Development 

Organization (ASWDO), Tailoring Training  

Feb-12-2014 Feb-13-2014 Feb-13-2014  47  

VAR #G200 Boori Khil Kali CDC, Protection Wall 

Construction  

Feb-12-2014 Feb-13-2014 Feb-13-2014  47  

VAR #G201 Hisarak CDC, Protection Wall  Feb-12-2014 Feb-13-2014 Feb-13-2014  47  

VAR #G202 Suliman Khil CDC, Karez Extension and 

Rehabilitation  

Feb-12-2014 Feb-13-2014 Feb-13-2014  47  

VAR #G203 Core Skill Focus Organization (CSFO), 

Tailoring Training  

Feb-12-2014 Feb-13-2014 Feb-13-2014  47  

VAR #G204 Ahmad Shah Khil CD), Protection Wall 

Construction  

Feb-12-2014 Feb-13-2014 Feb-13-2014  47  

VAR #G205 Beeni Sang CDC, Protection Wall 

Construction  

Feb-19-2014 20-Feb-14 Feb-23-2014  40  

VAR #G206 Complete Moon For Vulnerable Afghan 

(CMVAO), Tailoring Training  

20-Feb-14 Feb-23-2014 Feb-24-2014  39  

VAR #G207 Fateh Khan Khill CDC, Water Supply 

Network Rehabilitation  

Feb-19-2014 Feb-20-2014 Feb-23-2014  40  

VAR #G208 Gerda Serai Management Committee (PMC), 

Carpentry Training, Welding Workshop, 

Capacity Building Workshop, Car Repairing 

Workshop, and Governance Workshop  

Feb-19-2014 Feb-20-2014 Feb-23-2014  40  

VAR #G209 Ghwaran CDC, Canal Rehabilitation  Feb-19-2014 Feb-20-2014 Feb-23-2014  40  

VAR #G210 Gorai CDC, Intake Construction  Feb-19-2014 Feb-20-2014 Feb-23-2014  40  

VAR #G211 Qala Sardar CDC, Karez  Rehabilitation  Feb-19-2014 Feb-20-2014 Feb-23-2014  40  

VAR #G212 Spinna Qala CDC, Deep Boring Wells for 

Potable Water  

Feb-19-2014 Feb-20-2014 Feb-23-2014  40  

VAR #G213 Faqeeran Poshan CDC, Protection Wall 

Construction  

Feb-20-2014 Feb-23-2014 Feb-24-2014  39  

VAR #G214 Laja Ahmad Khil DDA, Carpentry and 

University Entrance Exam Course Projects  

Feb-20-2014 Feb-23-2014 Feb-24-2014  39  

VAR #G215 Laliga Kali CDC, Canal Construction  Feb-20-2014 Feb-23-2014 Feb-24-2014   39  

VAR #G216 Paynda Khil CDC, Protection Wall 

Construction  

Feb-20-2014 Feb-23-2014 Feb-24-2014  39  

VAR #G217 Reconstruction and Social Service for 

Afghanistan (RSSAO), Tailoring Training  

Feb-20-2014 Feb-23-2014 Feb-24-2014  39  
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VAR #G218 Zadran DDA, Carpentry, Fruitful and Non-

fruit Farms Husbandry Training, Teachers 

Workshop, Building Community Awareness 

and Building Community Awareness on 

Environmental Preservation Projects  

Feb-20-2014 Feb-23-2014 Feb-24-2014  39  

VAR #G219 Kotki CDC, Protection Wall Construction  Feb-25-2014 Feb-26-2014 Feb-27-2014  34  

VAR #G220 Reconstruction and Social Service for 

Afghanistan Organization (RSSAO), Project 

Design, Grant Application Development, and 

Project Management Training 

Feb-25-2014 Feb-26-2014 Feb-27-2014   34  

VAR #G222 Toorda Khel CDC, Protection Wall 

Construction  

Feb-25-2014 Feb-26-2014 Feb-27-2014  34  

VAR #G223 Zala Education and Social Organization for 

Afghan Women , Project Design, Grant 

Application Development, and Project 

Management Training 

Feb-25-2014 Feb-26-2014 Feb-27-2014  34  

VAR #G224 Afghan Holding Group Consultancy Services 

(AHGCS), Project Design, Grant Application 

Development, and Project Management 

Training 

Feb-25-2014 Feb-23-2014 Feb-27-2014  34  

VAR #G225 Capacity Advancement Technicians (CAT), 

University Entry Exam Preparation Course 

(Kankoor)  

Mar-2-2014 Mar-2-2014 3-Mar-14  29  

VAR #G226 Ghani Khail PMC, Protection Wall 

Construction 

Mar-2-2014 3-Mar-14 4-Mar-14  29  

VAR #G227 Reconstruction and Social Service for 

Afghanistan (RSSAO) 

Mar-2-2014 3-Mar-14 4-Mar-14  29  

VAR #G228 Bar Goda PMC, Protection Wall 

Construction  

Mar-4-2014 Mar-5-2014 Mar-6-2014  27  

VAR #G229 Qala Malik Ebadullah Khan CDC, Karez 

Rehablitation and Extension 

Mar-4-2014 Mar-5-2014 Mar-6-2014  27  

VAR #G230 Hassan Khil CDC, Protection Wall 

Construction  

Mar-4-2014 Mar-5-2014 Mar-6-2014   2726  

VAR #G231 Shikhak Ghondi CDC, Protection Wall 

Construction  

Mar-4-2014 Mar-5-2014 Mar-6-2014  27  

VAR #G232 Ali Khill CDC, Protection Wall Construction  Mar-5-2014 Mar-5-2014 Mar-6-2014  26  

VAR #G233 Haji Khan Sarab CDC, Girls School Boundary 

Wall Construction  

Mar-6-2014 Mar-6-2014 May-10-2014  25  

VAR #G234 Kafshi CDC, School Boundary Wall 

Construction  

Mar-6-2014 Mar-6-2014 May-10-2014  25  

VAR #G235 Chenari Pocha Zoor CDC, Canal 

Rehabilitation  

Mar-17-2014 Mar-17-2014 Mar-17-2014  14  

VAR #G236 Khani Khil CDC, Shallow Well Boring  Mar-17-2014 Mar-17-2014 Mar-18-2014  14  

VAR #G237 Paeinda Khil CDC, School Boundary Wall 

Construction  

Mar-17-2014 Mar-17-2014 Mar-18-2014  14  

VAR #G238 Bakh Kawol PMC, Canal and Karez 

Rehabilitation  

Mar-17-2014 Mar-17-2014 Mar-18-2014  14  

VAR #G239 Kooz Noora Khil CDC, Protection Wall 

Construction  

Mar-17-2014 Mar-17-2014 Mar-18-2014  14  

VAR #G40 Kotagi CDC, Intake Construction  Mar-17-2014 Mar-17-2014 Mar-18-2014  14  

VAR #G241 Abdul Rahim CDC, Road Graveling and 

Culverts Construction  

Mar-17-2014 Mar-17-2014 Mar-18-2014  14  

VAR #G242 Bagaka PMC, Protection Wall Construction  Ma23-2014 Mar-24-2014 Mar-25-2014  8  

VAR #G243 Darang PMC, Canal and Intake Construction Ma23-2014 Mar-24-2014 Mar-25-2014  8  

VAR #G244 Qadar Khil PMC, School Boundary Wall 

Construction  

Ma23-2014 Mar-24-2014 Mar-25-2014  8  

VAR #G245 Malak Ebadullah Khan CDC, Karez 

Rehabilitation  

Mar-24-2014 Mar-25-2014 27-Mar-14  7  

VAR #G246 Mahmood Kala PMC, School Boundary Wall 

Construction  

Mar-26-2014 Mar-27-2014   5  

VAR #G247 Landy Rogha CDC, Canal Rehabilitation  Mar-27-2014 Mar-26-2014   4  

VAR #G248 Zawab CDC, Canal Construction  Ma-26-2014 Mar-27-2014   5  
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APPENDIX D: SIKA-EAST DISTRICT IMPLEMENTATION TRACKER 

Please note that the SIKA-East Phase III – Execute is fully accounted for in Appendix E. No progress has been planned until the final months of the program under Phase IV – Evaluate and Learn. 
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S/N Province District # # # # # # # # # # # # # #

CUMULATIVE (to date) 21 325 14 21 18 21 21 21 21

Batch A

1 Logar Baraki Barak 1 15 1 1 1 1 1 1

2 Maydan Wardak Saydabad 1 18 1 1 1 1 1 1

Batch B

3 Ghazni Dih Yak 1 14 1 1 1 1 1 1 1

4 Logar Mohammad Agha 1 17 1 1 1 1 1 1

5 Maydan Wardak Nirkh 1 16 1 1 1 1 1 1 1

Batch C

6 Ghazni Andar 1 17 1 1 1 1 1 1 1

7 Maydan Wardak Chaki Wardak 1 17 1 1 1 1 1 1 1

8 Paktya Zadran 1 16 1 1 1 1 1 1 1

9 Paktya Zurmat 1 15 1 1 1 1 1 1 1

Batch D

10 Ghazni Khwaja Umari 1 16 1 1 1 1 1 1 1

11 Logar Khoshi 1 14 1 1 1 1 1 1 1

Batch E

12 Khost Gurbuz 1 17 1 1 1 1 1 1 1

13 Khost Tani 1 16 1 1 1 1 1 1 1

14 Khost Jaji Maidan 1 15 1 1 1 1 1 1

15 Paktya Laja Ahmad Khail 1 13 1 1 1 1 1 1

16 Paktya Laja Mangal 1 16 1 1 1 1 1 1

Batch F

17 Ghazni Jaghatu 1 15 1 1 1 1 1 1

18 Ghazni Qarabagh 1 17 1 1 1 1 1 1 1

19 Paktya Ahmad Abad 1 14 1 1 1 1 1 1

20 Maydan Wardak Jalrez 1 15 1 1 1 1 1 1

21 Khost Mando Zayi 1 12 1 1 1 1 1 1

1 Maydan Wardak 1 21 1 3 2

2 Logar 1 21 1 3 2

3 Ghazni 1 22 1 4 2

4 Paktya 1 23 1 3 2

5 Khost 1 19 1 1 2

5 106 5 14 10CUMULATIVE (to date)

PREPARATION I - ORIENT II - PLAN

DISTRICTS

PROVINCES



S

t

a

b

i

l

i

t

y

 

i

n

 

K

e

y

 

A

r

e

a
s

 

(

S

I

K

A

) 

-

 

E

a

s

t 

J

a

n

u

a

40   SIKA-EAST MONTHLY REPORT MARCH 2014 

S 

 

 

 

 

 

U.S. Agency for International Development 

1300 Pennsylvania Avenue, NW 

Washington, DC 20523 

Tel: (202) 712-0000 

Fax: (202) 216-3524 

www.usaid.gov 


